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EXECUTIVE SUMMARY 

The Office of the Parliamentary Budget Officer (PBO) commissioned Phoenix SPI to 
conduct a survey to help evaluate the impact of the Infrastructure Stimulus Fund (ISF).  
The survey took the form of a census, in which all eligible organizations were invited to 
participate. Eligible organizations were largely municipal governments, but included 
provincial/territorial governments and other organizations (e.g. not-for-profit community 
groups) that received funding under the ISF. Individual respondents were organizational 
representatives with hands-on knowledge and responsibilities related to the ISF-funded 
project(s) undertaken by their organization.  
 
A placed-mail methodology was used to conduct this survey, where initial contact with 
potential respondents was made by telephone, followed by email/fax distribution and 
collection of the questionnaires. Fieldwork took place between June 8th and August 3rd, 
2010. In total, 644 questionnaires were completed, out of a population of 1,129 
organizations. This represents a strong response rate of 57%. If this were a random 
sample survey, the overall results could be considered accurate to within ±2.2%, 19 out of 
20 times (finite population factor applied). The data were weighted to ensure that the 
results are representative of the distribution of ISF-funded organizations and ISF projects.  
 

Perceptions of the Timing and Operations of ISF Administration 

Respondents expressed mixed and generally moderate levels of satisfaction with various 
aspects of ISF administration. They were most likely to be satisfied with the process 
leading from ISF project approval to the construction start date (65%) and with the timing 
of the project approval processes (63%). A small majority (53%) expressed satisfaction 
with the environmental impact approval process for ISF projects, while fewer than half 
(42%) were satisfied with the timing of fund transfers for ISF projects from higher-level 
governments. Dissatisfaction was highest with respect to timing issues – the timing of 
project approval processes (21%) and the timing of fund transfers from higher-level 
governments (18%). Respondents rated their degree of satisfaction using a 7-point scale 
(1 = extremely dissatisfied, 7 = extremely satisfied).  
 
When asked for suggestions to improve the ISF application and/or approval processes, 
most respondents (62%) had none to offer. Suggestions that were made tended to focus 
on timing-related issues, including calls for a quicker/more efficient approval process 
(14%), more time to submit an application or ready a project (8%), a shorter timeframe 
between approval and the receipt of funds (4%), and granting approval before the 
beginning of construction season (3%). The only other suggestion offered with any 
frequency was to provide more information/ensure better communication in general (8%). 
 

Perceptions of the Impacts of ISF Projects 

Most organizational officials attributed positive impacts to ISF funding in four of the six 
areas examined, although the proportion that did so varied considerably. The large 
majority (87%) think ISF funding has increased the general welfare of their community. As 
well, approximately two-thirds (69%) think it has increased the environmental quality of the 
community, while over half think it has decreased the infrastructure deficit of their 
municipality/organization (58%) and increased earned income in the community (56%). 
The perceived impact of ISF funding on unemployment was mixed, with one-third saying it 
has decreased unemployment, 21% saying it has increased it, and 43% thinking it has 
had no impact in this area. Finally, 62% felt that ISF funding has had no impact on prices 
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in the construction sector and related sectors, while most of the rest (29%) think it has 
increased prices in these sectors. 
 
ISF funding was generally seen as having an impact on both the timing and size of 
infrastructure projects. Compared to what would have been the case in its absence, ISF 
funding and rules were much more likely to be seen as speeding up projects (86%) than 
delaying them (10%), while nearly two-thirds (65%) think they caused some projects to be 
larger. In addition, fully 86% think that ISF funding and rules have had a positive impact 
on their organization’s prioritization/planning process in terms of capital expenditures.  
 
Most respondents think the completion deadline imposed by ISF has had no net impact in 
any of the six areas examined: the general welfare of their community, unemployment 
levels in the community, earned income in the community, the environmental quality of the 
community, prices in the construction sector and related sectors, and the infrastructure 
deficit of their municipality/organization. The size of the majority ranged from 68% in 
relation to the impact on unemployment to 51% in relation to the impact in the 
infrastructure deficit.  
 
In all but one of these areas, those who did see an impact of the ISF completion deadline 
were much more likely to view it as positive than negative. This included increasing the 
general welfare of the community (36%) rather than decreasing it (9%), increasing its 
environmental quality (35%) rather than decreasing it (5%), increasing earned income in 
the community (28%) rather than decreasing it (3%), decreasing the infrastructure deficit 
of the municipality/organization (34%) rather than increasing it (11%), and decreasing 
unemployment levels in the community (20%) rather than increasing them (9%). In terms 
of construction costs, respondents were much more likely to think that the ISF completion 
deadline increased prices in the construction and related sectors (31%) rather than 
decreased them (5%). However, unlike other areas, it is not entirely evident in this area 
that one of these impacts is clearly positive and the other is clearly negative. 
 
Other findings include the following:  

 55% of respondents said that over half of the ISF activity in their community 

primarily involved the renewal of infrastructure as opposed to the creation of new 

infrastructure. Moreover, 41% said that all ISF activity in their community involved 

infrastructure renewal (compared to 14% who said no ISF activity focused on this).   

 50% think that ISF funding and rules have had no affect on the likelihood of certain 

types of projects occurring in future. That said, 44% think they make certain types 

of projects more likely in future, while 9% think they make certain types of projects 

less likely in future (multiple responses accepted).  

 Projects identified as more likely to occur in future were reconstruction, 

renovation, or continuation projects, water system, wastewater, or sewage 

projects, roads, pavement or bridges, projects described as large and/or 

expensive, building-related projects, and parks or recreational projects.  

 78% who felt that ISF funding/rules made certain types of projects less likely in 

the future did not provide descriptions of these projects. 

 70% felt that ISF funding likely decreased some maintenance costs of pre-existing 

infrastructure in the future. Relatively few (9%) felt that it likely increased such 

costs, while 22% felt it likely had no impact on such costs  
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 66% felt that no types of infrastructure projects were systematically disadvantaged 

by the rules and selection process associated with the ISF. That said, 27% felt that 

certain types of projects were disadvantaged.  

 Projects identified as being systematically disadvantaged included projects that 

require more lead time (26%), water system or wastewater projects (20%), 

projects related to roads, pavement, or bridges (18%), large-scale or long-term 

projects (15%), and high priority projects (11%).  

 The largest proportion of respondents (42%) estimated that 26-50% of ISF 

expenditures will go to the salary and wages of people working on the ISF 

project(s) (excluding people in the respondents’ organization). Approximately one 

in ten think that more than half of their ISF expenditures will go to this, while 38% 

think it will be 25% or less. 

 Most of the work on ISF-funded projects was (or will be) conducted by local 

workers. More specifically, approximately half (53%) of the work was or likely will 

be completed by employees outside the community but within the province, while 

44% was or will be done by workers within the community itself. Very little of the 

work was or will be performed by workers out of province (2%) or from outside the 

country (1%)1. 

 69% anticipate no change in unemployment levels in their community during the 

year after ISF-funded activity concludes. Conversely, 21% anticipate a rise in 

unemployment, while 8% anticipate a decline in unemployment.  

 The large majority (84%) of those who anticipate a rise in unemployment link 

this to the end of ISF projects or their spinoffs; 60% of those who anticipate a 

drop in unemployment also link this to the end of ISF projects, while 40% link 

this to other factors. 

 71% anticipate no change in earned income levels in their community during the 

year after ISF-funded activity concludes. Nearly one in five (19%) anticipate a drop 

in earned income, while 6% anticipate a rise in earned income in their community.     

 56% of those who anticipate a rise in income levels link this to the end of ISF 

projects, while 44% relate it primarily to other causes. Conversely, 81% of 

those who anticipate a drop in income levels link this to the end of ISF projects. 

 

Project-Specific Issues 

Identified below are characteristics of specific ISF projects. The specific project that each 
respondent was asked to focus on was randomly selected and was identified on the first 
page of his/her questionnaire.  

 Projects were most likely to have been submitted for formal approval between 

January and June, 2009 (43%), or July and December, 2009 (33%). Sixteen 

percent did not identify a formal submission date. 

 Projects were most likely to have been approved between January and June, 2009 

(34%), or July and December, 2009 (40%). Most of the remaining projects (9%) 

were approved between January and June, 2010. Sixteen percent did not identify 

an approval date. 

                                                
1
 Based on means scores.  
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 The construction start date for these projects was most likely to be between 

January and June, 2010 (41%). Construction on most of the other projects began 

between July and December, 2009 (22%). Nearly one-third (31%) did not identify 

the construction start date. 

 The number of person years of employment directly supported by expenditures on 

specific ISF projects varied considerably. The largest single proportion (22%) 

indicated that no person years of employment were directly supported by 

expenditures on their specific ISF project. One-third identified numbers of person 

years ranging from 2 to 10, while almost one in five (19%) identified numbers 

exceeding 10 person years. In total, 18% did not provide an estimate.  

 The average annualized gross pay for one of the positions associated with specific 

ISF projects also varied. Almost one-third (31%) identified salaries that ranged 

from $40,000 to just under $60,000, while almost as many (28%) identified salaries 

of $60,000 or more. Many respondents (38%) did not provide a response. 

 The large majority of respondents (83%) indicated that 100% of the specific ISF 

projects they were asked to focus on involves purely public infrastructure. 

Relatively few (8%) involve infrastructure that might predominately benefit a 

particular private (profit or non-profit) organization.  

 55% think that ISF funding helped advance the implementation of the project they 

were asked to focus on in this section. Beyond that, however, the perceived impact 

on the timing of the project varied – 17% felt it was advanced by over two years, 

21% by 19-24 months, and 17% by up to 18 months. Just over one-third (35%) did 

not provide a response. 

 

Suggestions to Improve Policy Administration 

Respondents were asked to offer suggestions to improve various procedures of ISF-type 
projects, and to link them to the level of government that they think would be most closely 
connected with the suggested changes – federal, provincial or municipal. 
 
A majority of respondents (53%) did not offer any suggestions for changes in 
administrative procedures linked specifically to the federal government. The suggestion 
offered most often was to implement an approval process that is quicker and/or more 
efficient (13%). This was followed by the suggestion that there be less demanding 
reporting requirements (9%), and that more information be provided or having better 
communication in general (7%). Suggested changes in administrative procedures linked 
to provincial and municipal governments were similar to those connected with the federal 
government. However, two-thirds of respondents offered no suggestions to improve 
administrative procedures linked specifically to provincial governments, while 89% offered 
no suggestions to improve administrative procedures linked to municipal governments.  
 
Suggestions regarding planning procedures to optimize economic stimulus impact 
were relatively limited and identified by small numbers. No suggestion was identified by 
more than 6% of respondents, and suggestions were similar regardless of the level of 
government involved. Suggestions included an approval process that is quicker and/or 
more efficient, providing ongoing funding for long-term planning and development, 
providing more flexibility on project start and end dates, providing more information or 
better communication in general, allowing more flexibility in the allocation of funds, 
expanding eligibility to different types of projects, and providing advanced funding to help 
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planning and design processes. The proportion of respondents who did not provide 
feedback on this issue was 74% for suggestions for the federal government, 83% for 
provincial governments, and 92% for municipal governments. 
 
Suggestions that were offered concerning how ISF-type project impacts are 
determined or measured include an approval process that is quicker and/or more 
efficient, trying to measure improvements in quality of life, decreases in overall costs, and 
decreased deficits. The vast majority of respondents offered no suggestions concerning 
this (87% for the federal government, 92% for provincial governments, and 96% for 
municipal governments).  
 
In terms of improving the speed or nature of the economic impact of the ISF program, 
implementing a faster and/or more efficient approval process was the suggestion offered 
most often (17%). Much lower, but almost equal numbers (6-7%), suggested providing 
more flexibility on project start and end dates, allowing more flexibility in the allocation of 
funds, expanding eligibility to different types of projects, and providing ongoing funding for 
long-term planning and development.  
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INTRODUCTION 

The Office of the Parliamentary Budget Officer (PBO) commissioned Phoenix Strategic 
Perspectives Inc. to conduct a survey to help evaluate the impact of the Infrastructure 
Stimulus Fund (ISF).   
 

Background and Objectives 

The ISF (Infrastructure Stimulus Fund) was put in place by the Government of Canada as 
a counter-cyclical measure to address the recent economic downturn. It was intended to 
fund projects that could be implemented quickly in order to provide a near-immediate 
stimulus to the economy. It involves the federal government sharing in the costs of 
appropriate infrastructure projects, either with a provincial-territorial government or in a 
threefold manner involving the federal, provincial-territorial, and municipal governments. 
The timeframe for this cost-sharing program encompasses the 2009-2010 and 2010-2011 
fiscal years. At this time, it is intended that all sharable project expenditures must be 
expended before March 31, 2011.  
 
There are many ways in which a program of this kind can be analysed and assessed. The 
primary concern of the Office of the Parliamentary Budget Officer (PBO) was phrased in 
the following manner: “If Parliament was asked to approve a similar program today, how 
and when would economic activity attributable to this program reach the regular 
economy?”  In order to answer this question in a timely and useful manner, PBO wanted 
to undertake a survey of officials involved in administering ISF projects, where data from 
the survey would be combined with data from the ISF master administrative database.   
 

Research Design 

This was a census survey – i.e. all eligible organizations were invited to participate. The 
total number of completed questionnaires was 644, out of a total population of 1,129 
organizations. If this were a random sample survey, the overall results could be 
considered accurate to within ±2.2%, 19 out of 20 times (finite population factor applied).  
 
The specific elements of the methodology are described below: 

 Placed-mail methodology was used for this study, where initial contact with 

potential respondents was made by telephone, followed by email or fax 

distribution/collection of the questionnaire.2 

 A questionnaire that had been developed for PBO was reviewed and revised by 

Phoenix (in consultation with PBO) in advance of the pre-test. Modifications to the 

questionnaire focused on streamlining it to reduce response burden to help 

maximize the response rate (i.e. it was not reviewed for substantive changes). 

 Two separate formats for the questionnaire were developed and used for this 

survey: 1. an email form that could be completed and returned electronically, and 

2. a fax version that could be completed by hand and returned by mail or fax.   

                                                
2
 Telephone was considered the best method for establishing initial contact with officials because it enabled us 

to pro-actively ‘recruit’ participants to take part in the study, ensure that the recruited person is among the best 
placed in the organization to provide the needed information, and afforded potential respondents the 
opportunity to ask questions about it. That said, given the type of information that was collected, some of 
which was factual and detailed, telephone data collection was not appropriate, nor cost-effective. For this 
reason, a self-administered questionnaire was distributed and returned by fax/email. This enabled 
respondents to better reflect on the issues being explored, refer to infrastructure project files, as needed, and 
circulate the questionnaire or discuss certain questions with colleagues, again as needed. 
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 The pre-test of the questionnaire consisted of five cognitive interviews, three in 

English, two in French. Pre-test participants were recruited with PBO involvement 

and support. Once recruited, participants were sent the questionnaire and asked to 

complete and return it by fax or email. Upon completion of the questionnaire, 

participants took part in a debrief phone interview that explored their perceptions of 

the questionnaire (e.g. clarity, structure). As a result of the pre-test, a number of 

changes were made to the questionnaire.  

 In advance of the fieldwork, considerable effort was expended to ready the 

sample. This involved reviewing and working with a number of different lists, 

including filling in missing information, dealing with duplicates, etc. Work 

undertaken for the sample preparation and sampling methodology is described in 

a detailed note appended to this report. In addition, one section of the 

questionnaire asked respondents to focus on a specific ISF project undertaken by 

their organization. As such, the sampling methodology involved the identification of 

the project to be referenced to potential respondents (if their organization 

undertook more than one ISF project).  Information on this is also included in the 

appended sampling note. The table below provides a snapshot of the sample: 

 Overall 

Number of ISF projects 3,913 

Number of unique organizations 1,129 

 

Organizations included in this survey were largely municipal governments, but 

included provincial/territorial governments and other organizations (e.g. not-for-

profit community groups) that received funding under the ISF. Individual 

respondents were organizational representatives with hands-on knowledge and 

responsibilities related to ISF-funded projects undertaken by their organization.  

 In advance of the data collection, a notification letter (drafted by Phoenix and 

approved by PBO) was sent by PBO to advise potential respondents of the 

research. The letter identified the purpose of the survey, offered assurances of 

confidentiality, encouraged participation, introduced Phoenix as the firm hired to 

conduct the study, and provided contact information for someone at PBO who 

could validate the study and answer questions about it. To maximize its 

effectiveness, this letter was signed by Kevin Page, the Parliamentary Budget 

Officer, was printed on official PBO letterhead, was personally addressed, and was 

sent by mail. This letter was referenced when potential respondents were 

contacted by phone to secure their agreement to participate. If they could not 

recall the letter, it was re-sent to them by fax or email. 

 The data collection for this study was conducted in essentially two phases due to 

the need to obtain additional information for parts of the sample, including for most 

of the organizations in Quebec (but not only these organizations). Fieldwork for the 

study began on June 8th and ended on August 3rd.  

 As noted, potential respondents were initially contacted by telephone to secure 

their agreement to participate in the survey. All phone calls were in French or 

English. Once agreement was secured, a cover letter and the questionnaire were 

sent to potential respondents. Two versions of the cover letter were used, 

depending on the version of the questionnaire that was sent out (i.e. electronic 
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version versus mail/fax version). The cover letters provided information to aid in 

the completion of the questionnaire, identified the deadline date, identified the 

specific ISF project that was selected for that part of the questionnaire, and 

provided contact information for a person at Phoenix should the respondent have 

any questions or encounter any difficulties.  

 Referrals were accepted during telephone recruitment if there was someone in an 

organization that was better placed than the person on the contact list to provide 

feedback on ISF projects undertaken by the organization (i.e. had more hands-on 

involvement in ISF project[s]).  

 As a reminder regime, two reminders were sent to potential respondents, the first 

approximately one week before the deadline for survey completion, the second 

approximately one week following the survey deadline.  

 The data were weighted to ensure that the results are representative of the 

distribution of ISF-funded organizations and ISF projects3. 

 Sponsorship of the study was revealed (i.e. PBO).  

 

Calculation of Response Rate 

The two tables below present information on the response rate for this study. The first 
table presents call disposition information for the telephone recruitment phase of this 
study, including calculation of the response rate for this portion of the study (using the 
formula put forward by MRIA, the survey research industry association in Canada). As can 
be seen, few individuals that were contacted (1.52%) declined to take part in the survey.  
 
The second table identifies the conversion rate for recruited participants; that is, the 
proportion of potential respondents who said they would complete the questionnaire that 
actually did complete and return the questionnaire. This information is provided separately 
for Quebec and the rest of Canada. The conversion rate in Quebec is significantly lower 
than that for the rest of the country primarily because many of the ISF-funded projects in 
that province were not yet advanced enough in terms of implementation (at the time of the 
survey’s data collection) for the potential respondent to provide meaningful feedback.  
 
The overall response rate for this study is 57%. 
 
  

                                                
3
 A detailed note on the weighting of data is provided under separate cover as part of analysis 

undertaken by Dr. Scott Bennett. 
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1. Telephone Recruitment Call Disposition: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2. Recruits-to-Completes Conversion: 
 

 Overall 
Outside 
Quebec Quebec 

    

Total recruits 1101 767 334 

Total completes 640 535 105 

Project not started 4 1 3 

Funding does not apply 1 0 1 

    

RESPONSE RATE 58.58% 69.88% 32.63% 

 
    

Note to Readers 

 For editorial purposes, the terms ‘officials,’ ‘representatives,’ and ‘respondents’ are 
used interchangeably to denote survey participants. 

 Unless otherwise specified, the total number of respondents for each question is 
640. However, the number of respondents who answered certain questions is not 
always 640; where only a sub-sample answered a specific question, the following 
method is used to denote this: n=100, which means the number of respondents, in 
this instance, is 100. The number of respondents who answered a specific 
question is also presented in the graph presenting the data for that question (i.e. 
base = 640).  

 Some of the graphs do not total up to 100% due to rounding or the inclusion of 
multiple responses.  

 This report, generated by Phoenix, presents the topline survey results. Bivariate 
and multivariate analyses were undertaken by Scott Bennett and are presented 
under separate cover.  

 

Total Numbers Attempted 1129 

Out-of-scope – Invalid 9 

Unresolved (U) 0 

    No answer/Answering machine  0 

In-scope - Non-responding (IS) 2 

    Language barrier 0 

    Incapable of completing (ill/deceased) 0 

    Callback (Respondent not available) 2 

Total Asked 1118 

    Refusal 17 

    Termination 0 

In-scope - Responding units (R) 1101 

  Completed Recruit 1101 

Refusal Rate 1.52 

Response Rate 98.30 
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A more fulsome note on sample preparation and sampling methodology is appended to 
this report. Also appended, in both official languages, are copies of the notification letter 
sent to potential respondents in advance, the telephone script used to recruit survey 
participants (and accompanying cover letters), and the questionnaire. An English version 
of the cognitive pre-test interview guide is also appended. This guide was not translated 
because only two pre-test interview were completed in French. Both interviews were 
administered by a fluently bilingual member of Phoenix who translated the questions as 
they were read to respondents.  
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PERCEPTIONS OF THE TIMING AND OPERATIONS OF ISF ADMINISTRATION 

This section reports on respondents’ overall assessment of ISF activity in their community. 
In providing feedback on issues explored in this section, respondents were asked to 
consider all ISF projects in their community. 
 

Mixed Levels of Satisfaction with Aspects of ISF Administration 

Respondents were asked to rate their degree of satisfaction with a number of aspects of 
ISF administration (using a 7-point scale: 1 = extremely dissatisfied, 7 = extremely 
satisfied). Four areas were evaluated: 

 The timing of project approval processes 

 The process leading from ISF project approval to the construction start date 

 The timing of fund transfers for ISF projects from higher-level governments 

 The environmental impact approval process for ISF projects. 
 
Respondents expressed mixed and generally moderate levels of satisfaction with various 
aspects of ISF administration. Satisfaction was highest regarding the process leading from 
ISF project approval to the construction start date (65%) and the timing of the project 
approval processes (63%). Moreover, in both areas satisfaction was more likely to be 
strong (scores of 6-7) than moderate (scores of 5).  
 
A small majority (53%) expressed satisfaction with the environmental impact approval 
process for ISF projects,4 while fewer than half (42%) expressed satisfaction with the 
timing of fund transfers for ISF projects from higher-level governments. For the latter, 29% 
of respondents were unable to assess this issue (i.e. chose the ‘don’t know’ option). 
 
 
 
 
 
 

                                                
4
 Results for satisfaction with the environmental impact approval process exclude respondents who chose the 

‘not applicable’ response option when rating their satisfaction with this aspect of ISF administration. Almost 

half the respondents (44%) chose the ‘not applicable option’. 

Phoenix SPI; ISF Program

Satisfaction with Aspects of ISF Administration

Percentage

Q1: Please indicate your level of satisfaction with each of the following, using a 7-point scale, 

where ‘1’ is extremely dissatisfied, ‘7’ extremely satisfied, and ‘4’ neither satisfied nor dissatisfied.
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6

6
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Timing of fund transfers from higher-

level govts.

Environmental impact approval process

Timing of approval processes

Process from project approval to start of

construction
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Base: n = 644 DK/NR = 4-29% 

‘Not Applicable’ removed for environmental impact question = 44%
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Dissatisfaction was highest with respect to timing issues – just over one in five (21%) were 
dissatisfied with the timing of project approval processes, while nearly as many (18%) 
were dissatisfied with the timing of fund transfers from higher-level governments. 
Dissatisfaction in the other two areas was 12-14%.  
 

Suggestions for Improvement Focus on Timing Issues 

When asked for suggestions to improve the ISF application and/or approval processes, 
most officials (62%) had none to offer – 54% did not provide a response, while 8% took 
the opportunity to offer positive comments in general about the program or to say that they 
had no suggestions to make. Suggestions that were made tended to focus on timing-
related issues. This includes calls for a quicker/more efficient approval process (14%), 
more time to submit an application or ready a project (8%), a shorter timeframe between 
approval and the receipt of funds (4%), and granting approval before the beginning of 
construction season (3%). The only other suggestion offered with any frequency was to 
provide more information or ensure better communication (8%).  
 
Included in the ‘other’ category are improving electronic submission, providing advanced 
funding to help with planning and design, and reducing/eliminating difficult project-related 
requirements.  
 
The verbatim feedback received from respondents to this and other open-ended questions 
is provided under separate cover.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Phoenix SPI; ISF Program

Suggestions to Improve Application & 

Approval Processes

8

14

8

5

8

3

4
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Other

No suggestions/positive comments

Complete approval process prior to

construction season

Shorter time between approval and receipt

of funds

More information/better communication

More time to submit application/ready

project

Quicker/more efficient approval process

Q2: If you have any suggestions on how the application and/or approval processes could be 

improved, please provide them.

Percentage (%)

Base: n = 644

Multiple responses accepted DK/NR = 54%
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Below are examples of verbatim comments included under the various codes. 
 

Quicker/more efficient approval process 

 With the rigid completion date on this program, an earlier approval process is 
essential. 

 The longer the approval process takes, the longer it takes municipalities to get 
organized through budgeting, council, tendering, etc. This gives very little time to 
meet deadlines set out by the grant when the construction season is so short.  
Amendments should also be reviewed much quicker. 

 It took far too long to get project approval. Initially we were told that it would be a 
matter of weeks rather than months, when in the end it took five months to get 
approval, which resulted in some serious delays in our project due to our limited 
construction window in the north. 

 Shorter approval time would have been helpful since all funds have to be spent by 
March 31, 2011. 

 The initial funding notice could have been provided sooner in order for us to start 
the application and project earlier. This only slightly delayed the project, but could 
have caused significant delays or issues if received any later. 

 The approval of the projects took considerable time especially in light of the time 
given to NPOs to apply. The approval of the Contribution Agreements took far too 
long. Our organization signed on March 24th, but the Ministry signatures did not 
take place until June 17th. This created considerable delay to the projects and 
financing arrangements. 

 We were originally told that the approval process would take 30 days. It actually 
took 130 days, yet there was no change in the "hard" completion date of March 31, 
2011. Calls to the ISF office offered no information on the delay. A more efficient 
and timely approval process would ensure that the hard completion date could be 
more easily met. 

 The turnaround time for funding approval is too long. The approval process should 
be streamlined to ensure speedy approval of projects once an application has 
been submitted (i.e. less than two months as opposed to nearly six months). 

 Although excellent turnaround time, it would always be appropriate to work 
towards reducing processing time. 

 Prendre moins de temps pour approuver nos projet, surtout lorsque le délais pour 
les réaliser est très court! 

 La période entre le moment de notre demande de subvention et la date de 
confirmation de l'admissibilité du projet sous le programme PRECO est très longue 
et met en péril la réalisation des projets. 

 

More time to submit application/ready project 

 Need more time to complete the application process. The turnaround time 
between the announcement of the program and the application deadline date 
needs to be greater. 

 Allow for a longer period of time between the announcement of program and the 
deadline to submit applications. 

 More lead time is necessary in order for applicants to be able to target true 
priorities. In particular, the piece about not choosing projects already included in 
the capital program ensures that the true priorities do not get funding. 

 The application submission time should be increased as it made it difficult to apply 
for certain projects. 
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 Many types of projects that require longer periods for engineering and approvals 
(prior to commencement of construction) would not have enough time to be 
completed by the deadlines imposed. For us, this would be the bridge rehabs or 
new bridge construction projects. 

 The time allowed to submit applications was limited, leading to some bad 
estimates and, in turn, some projects going over budget.  

 We only had a two week lead time. There is the need to allow more lead time in 
the development of competent applications. We anticipate that the deadline of the 
ISF application will be March 2011 and we only applied for projects we could 
complete by that time otherwise we would have applied for more money. 

 We feel that there could have been more time given to complete the application, 
as it required a lot of detailed information about the project. 

 Un délai de préparation de projets plus long afin de respecter les modalités 
d'application du programme. Même dans un contexte de crise économique il est 
essentiel de préparer des plans suffisamment précis pour avoir une appréciation 
raisonnable du coût des projets soumis. 

 

More information/better communication 

 Better instruction and description of requirements. 

 It would help if we were kept more informed as to the status of our application. 

 In making application it is always beneficial if a "grant announcement" date is 
provided. I do not recall that a date was provided in the ISF case. 

 It appears that staff involved in approvals were never advised of the need to 
streamline approvals so that these infrastructure projects could meet the required 
timelines. In addition, the municipality submitted a request for cope change that 
went unanswered over a two-month period.  

 ISF projects were selected from a larger candidate list. However, as the applicant, 
we were unaware of the time restrictions of the ISF program (March 2011). It 
would have been very beneficial to know of the required March 31, 2011 
completion date when submitting projects. 

 The questions on the original application were not clear and led to issues 
surrounding the details of the project. It appeared the questions centered more to 
Provincial Transportation Ministries and their issues, as opposed to forest road 
projects with respect to right-of-ways. Clarification on the questions should have 
been provided. 

 Provide some type of guideline as to how projects are being judged or ranked to 
eliminate projects not likely to receive funding. 

 Clearly define whether tendering a project is considered the start of construction. 

 Clarification des règles d'admissibilité des dépenses. 
 

Shorter time between approval and receipt of funds 

 Too long a time between submitting financial reports and receiving reimbursement. 
Consideration should be given regarding advances, much like is done with 
Canadian Heritage funds. As a NFP, we do not have reserves to carry us through 
until receipt of the first reimbursement. This has caused considerable work, stress 
and juggling! 

 There was a significant time lag between project approval and receipt of funding 
agreement. There must be a better methodology to cut through the bureaucracy 
and still ensure program goals are met. 
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 We are a small organization that needs to be careful with our cash flow. We 
provide lots of reporting and invoicing, but still have not received funds that are 
owing for a few months. 

 The Contribution Agreement was sent in February 2010, we have not yet received 
an executed copy or funds. 

 Timing of the transfer of funds could be improved if the federal government would 
allow the Canada/Provincial Infrastructure offices in each province to approve and 
pay invoices rather than having them forwarded to Ottawa to approve.  The 
process is taking too long and there is no appreciation that this is costing 
organizations. 

 The approval process was OK, but the funds transfer after expense claims are 
filed is extremely slow. This makes it very difficult on a municipality that is 
undertaking a multi-million dollar project. 

 

Complete approval process prior to construction season 

 Move the application and approval processes earlier in the calendar year so the 
first construction season is viable. As it was, even with a construction-ready 
project, by the time the tender packages were completed, project managers 
brought on board, and the project was tendered and awarded, the first construction 
season was more or less over. 

 The approvals must be provided at the beginning of a construction season (e.g. 
February - March) not in the middle (July - Sept) or end (Oct - November). 

 Given the short construction season in Nunavut, the delay in approval resulted in 
missing the summer sealift for construction materials to the community.  

 We lost the fall construction season due to waiting for the political people to get the 
agreement in place. We would not start until the formal agreement was in place. 
Then the strict 'must finish' date of March 31, 2011, which means for northern 
Alberta, as soon as the snow flies, probably October 30, the construction season 
ends. 
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PERCEPTIONS OF THE IMPACTS OF ISF PROJECTS 

This section presents respondent feedback on the perceived impact of ISF projects. Once 
again, respondents were asked to focus on the impacts of all ISF projects in their 
community when responding to the questions.  
  

Most Attribute Positive Impact to ISF Funding in Various Areas 

Respondents were asked to assess the impact that ISF funding has had in a number of 
areas compared to what would have been the case in the absence of ISF funding. The 
areas assessed included: 

 The general welfare of their community 

 Unemployment levels in the community 

 Earned income in the community 

 The environmental quality of the community 

 Prices in the construction sector and related sectors 

 The infrastructure deficit of their municipality/organization. 
 
Most surveyed representatives attributed positive impacts to ISF funding in most of these 
areas, although the proportion who did so varied considerably. The large majority (87%) 
think ISF funding has increased the general welfare of their community. Smaller majorities 
saw positive impacts in more specific areas: approximately two-thirds (69%) think it has 
increased the environmental quality of the community, while over half think it has 
decreased the infrastructure deficit of their municipality/organization (58%) and increased 
earned income in the community (56%). Those who did not attribute a positive impact to 
ISF funding in these areas were much more likely to attribute no impact than a negative 
impact to it. 
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The perceived impact of ISF funding on unemployment was mixed, with one-third saying it 
has decreased unemployment, 21% saying it has increased unemployment, and 43% 
thinking it has had no impact in this area. Finally, well over half (62%) felt that ISF funding 
has had no impact on prices in the construction sector and related sectors. Most of the 
rest (29%) think it has increased prices in these sectors (5% think it decreased prices).  
 
 

ISF Funding More Likely to Speed up Projects & Increase Their Size Than Reverse 

ISF funding tended to be seen as having an impact on both the timing and size of 
projects. In terms of timing, ISF funding and rules were much more likely to be seen as 
speeding up projects (86%) than delaying them (10%), causing them to occur later than 
would otherwise be the case.  
 
When it comes to the perceived impact of ISF funding and rules on the size of projects, 
nearly two-thirds (65%) think they caused some projects to be larger than would have 
been the case in the absence of such funding. Conversely, relatively few (8%) think they 
caused any projects to be smaller than would have otherwise been the case. 
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ISF Funding, Rules Seen to Have Positive Impact on Prioritization/Planning Process 

The large majority of 
surveyed officials (86%) felt 
that ISF funding and rules 
had a positive impact on 
their organization’s 
prioritization/planning 
process in terms of capital 
expenditures. Most of the 
rest (9%) felt that ISF 
funding and rules had no 
impact on this, as opposed 
to a negative impact (3%). 

 

 

 

 

 

Most Attribute No Impacts to Completion Deadline, But Many See Positive Impacts 

Respondents were asked to assess the impact of the completion deadline imposed by ISF 
in a number of areas compared to a more flexible approach to project completion using 
the same amount of funds. The areas that were assessed were: 

 The general welfare of their community 

 Unemployment levels in the community 

 Earned income in the community 

 The environmental quality of the community 

 Prices in the construction sector and related sectors 

 The infrastructure deficit of their municipality/organization. 
 
A majority of respondents saw no net impact in any of these areas attributable to the 
completion deadline imposed by ISF. The size of the majority ranged from 68% in relation 
to the impact on unemployment in the community to 51% in relation to the impact in the 
infrastructure deficit of the municipality/organization.  
 
In all but one of these areas, those who did see an impact were much more likely to view 
it as positive than negative (compared to a more flexible approach to project completion 
using the same amount of funds). This included increasing the general welfare of the 
community (36%) rather than decreasing it (9%), increasing its environmental quality 
(35%) rather than decreasing it (5%), increasing earned income in the community (28%) 
rather than decreasing it (3%), decreasing the infrastructure deficit of the municipality/ 
organization (34%) rather than increasing it (11%), and decreasing unemployment levels 
in the community (20%) rather than increasing them (9%).  
 
In terms of construction costs, respondents were much more likely to think that the 
completion deadline imposed by ISF increased prices in the construction sector and 
related sectors (31%) rather than decreased them (5%). However, unlike other areas, it is 
not entirely evident in this area that one of these impacts is clearly positive and the other 
is clearly negative. 
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Proportion of ISF Activity Involving Renewal vs. Creation of Infrastructure 

Proportionally speaking, 
ISF activity was more 
likely to involve 
infrastructure renewal 
than the creation of new 
infrastructure. A majority 
of organizational 
representatives (55%) 
indicated that over half 
of ISF activity in their 
community (in terms of 
dollar amount) primarily 
involved the renewal of 
infrastructure as 
opposed to the creation 
of new infrastructure. 
Moreover, the single 
largest proportion of 
respondents (41%) 
indicated that all ISF 
activity in their community involved infrastructure renewal (compared to 14% who said no 
ISF activity involved this).   
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Perceived Impact of ISF Funding, Rules on Types of Projects 

Most respondents thought that ISF funding and rules had no effect on the likelihood of 
certain types of projects 
and/or make certain types 
of projects more likely in 
the future. Specifically, 
exactly half felt that ISF 
funding and rules had no 
effect on the likelihood of 
certain types of projects, 
while 44% felt they made 
certain types of projects 
more likely in the future. 
Significantly fewer (9%) 
felt they made certain 
types of projects less 
likely in the future 
(multiple responses 
accepted).  
 
When interpreting these 
results, it is important to keep in mind that response options were not mutually exclusive. 
Respondents could conceivably indicate that ISF funding and rules had no effect on the 
likelihood of certain types of projects, made certain types of projects more likely and made 
certain types of projects less likely. 
 

Types of Projects Made More Likely by ISF Funding/Rules 

Officials who indicated that ISF funding and rules made certain types of projects more 
likely in the future (n = 306) were asked to identify the types of projects this would apply 
to. They were most likely to describe such projects as reconstruction, renovation, or 
continuation projects (26%) and water system, wastewater, or sewage projects (24%) 
(multiple responses accepted).  
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Following this, in descending order of frequency, were projects related to roads, pavement 
or bridges (18%), projects described as large and/or expensive (15%), building-related 
projects (9%), and parks or recreational projects (8%).  
 
Included in the ‘other’ category are airport expansion, projects put on hold due to lack of 
resources, ground heating and solar heat projects, and community development projects 
(unspecified). 
 
Below are examples of verbatim comments included under the various codes. 
 

Reconstruction/renovation/continuation projects 

 Continued upgrading of infrastructure.  

 Infrastructure renewal projects and upgrades to existing infrastructure. 

 Additional funding enabled us to improve aging infrastructure. 

 Community building renovations or expansion. 

 Next phase at our Sportsplex. 

 A second phase of the community trail is likely to occur. 

 Restoration of arena facility spectator lounges. 

 More work to keep our infrastructure in good shape. 

 Projets de réhabilitation des infrastructures. 
 

Water system/wastewater treatment/sewage 

 Reline more sewer pipes in the future. 

 Our sewer project would not have happened without this funding. 

 Sewer treatment expansion. 

 Expanded water and wastewater treatment facilities. 

 Water system upgrades, wastewater system construction. 

 Having new residential water meters installed by this program 

 Réfection d'aqueducs. 

 Mise à niveau des infrastructures d'aqueducs et d'égouts. 
 

Roads/pavement/bridges 

 Road upgrade has allowed for surface treatment to be applied sooner than ever 
anticipated and needed resurfacing was completed several years before it would 
have been realized. 

 Paving streets, bridges, road upgrading. 

 Paving and resurfacing projects. 

 Replacement of bridges. 

 Amélioration de la route patrimoniale. 
 

Large/expensive projects 

 Large projects beyond the scope of available municipal funding have become 
more likely. 

 Help municipality with large-scale projects earlier than anticipated. 

 Through the provision of the ISF funds, it enables the town to give consideration to 
larger projects in future as the savings the Town would have experienced, can be 
retained and then allocated to other important infrastructure projects. 
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 Full-scale infrastructure projects will garner greater support from public and 
council. 

 Le projet de revitalisation du centre-ville incluant un stationnement municipal. 
Modification du tracé de la véloroute des bleuets afin de la rendre plus sécuritaire. 
L'enfouissement des fils du réseau électrique. 

 

Buildings 

 Building projects. Office type and storage type. 

 The upgrades to the library will increase programs to the disabled, elderly and 
children giving them an accessible and comfortable venue for library programs. 

 Community Hall or new administration building. 

 Storage shed, recreational facility. 

 Entretien d'infrastrucures, bâtiments et autres. 
 

Parks/recreational 

 Potential revitalization of an adjacent park. 

 Expand on the parks projects. 

 As a result of the ISF funding and the associated rules, additional recreational 
programs will be developed, future development of gardens and other areas that 
can be enjoyed and utilized by the residents. 

 Centre culturel. 

 Les mises à niveau d'infrasrtuctures publiques et de loisir. 
 
 

Types of Projects Made Less Likely by ISF Funding/Rules 

Over three-quarters (78%) of the respondents who felt that ISF funding and rules made 
certain types of projects less likely in the future (n = 73) did not provide descriptions of 
these projects. 
 
Projects that were 
described as being 
less likely in future 
were each identified 
by 7% or fewer 
respondents and 
included complex 
projects, repair, 
renovation, or 
replacement 
projects, water 
system, wastewater, 
or sewage projects, 
and projects related 
to roads, pavement, 
or bridges (multiple 
responses 
accepted).  
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Included in the ‘other’ category are projects requiring more lead time, environmental 
assessment projects and construction of community-related spaces (e.g. meeting rooms, 
IT Centre, Tourist Information Centre). 
 
Below are examples of verbatim comments included under the various codes. 
 

Complex projects 

 Complex projects requiring multiple levels of approvals. 

 Projects that require detailed engineering, design, and assessment in advance of 
construction. 

 Projects requiring more lead time, such as environmental assessments and more 
detailed design process. 

 Grouping of similar work located in different areas or municipality.  

 Des projets de plus grande envergure ne pouvant se réaliser à cause de délais et 
échéances trop courtes et non réalistes pour la réalisation.  

 

Repair/renovation/replacement projects 

 Additional renovations. 

 Ongoing maintenance on elements that were at the end of their life, but we were 
unable to replace or renew. 

 With this project, we will not have to replace our two south sanitary lift stations that 
are 50 years old as the new line is a gravity fed line. 

 Rehabilitation préventive d'infrastructure municipale. 
 

Water system/wastewater treatment/sewers 

 Water system for part of municipality. 

 Replacement of elevated water tank. 

 Water and wastewater Infrastructure. 

 Repairs to our underground sewer system. 

 S'adresse principalement aux infrastructures égouts et aqueducs. 
 

Roads/pavement/bridges 

 Road and sidewalk construction work. 

 Road projects that require surface work (pavement and concrete). 

 Bridge/culvert replacement. 

 Réfection de routes. 
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Perceived Impact of ISF Funding on Maintenance Costs of Infrastructure 

Over two-thirds of organizational representatives (70%) felt that ISF funding likely 
decreased some maintenance costs of pre-existing infrastructure in the future. Relatively 
few (9%) felt that ISF 
funding likely 
increased such costs, 
while 22% felt it likely 
had no effect on such 
costs (multiple 
responses accepted).  
 
When interpreting 
these results, it is 
important to keep in 
mind that the response 
options were not 
mutually exclusive. 
Respondents could 
conceivably indicate 
that ISF funding 
increased, decreased, 
and had no effect on 
such costs.  

 

Types of Infrastructure Likely to be Less Costly to Maintain in Future 

Respondents who thought that ISF funding would likely decrease maintenance costs of 
some pre-existing infrastructure in the future (n = 505) were asked to identify the types of 
infrastructure this would apply to. In response, respondents were most likely to identify 
water system, wastewater, or sewage projects (37%), followed by roads, pavement and 
bridges (30%), newer infrastructure (20%), and buildings (19%) (multiple responses 
accepted). A small number (2%) identified parks and recreational infrastructure.  
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Included in the ‘other’ category are electrical systems and pump maintenance costs. 
 
Below are examples of verbatim comments included under the label ‘Newer 
infrastructure’. Responses included under the other labels are very similar to those 
identified under the same labels for Q10B. In order to avoid repetition, they will not be 
repeated here. 
 

Newer infrastructure 

 Aging infrastructure require more maintenance; all new or renewed infrastructure 
will cost less to maintain. 

 Modernization of infrastructure would decrease maintenance costs in energy-
consuming projects. 

 With new equipment installed, the maintenance cost is reduced. 

 As a result of new construction, the infrastructure drain will require less frequent 
cleanouts than it would have needed without reconstruction. 

 Much of the ISF funding was used to replace or rehabilitate existing surface and 
underground infrastructure. It is our experience that renewal of existing 
infrastructure leads to decreased maintenance costs going forward. 

 Cost efficiencies associated with a modern facility will be achieved. 

 Infrastructure upgrades should last longer without the need for regular 
maintenance. 

 Decreases in operational deficiencies from new, more advanced HVAC systems, 
for example. 

 Les conduites neuves n'auront pas d'entretien pour plusieurs années. 

 Le réseau sera neuf et par conséquent ne demandera pas ou Presque pas 
d'entretien pour quelques années. 

 

Types of Infrastructure Likely to be More Costly to Maintain in Future 

Surveyed officials who thought that ISF funding would likely increase maintenance costs 
of some pre-existing 
infrastructure in the 
future (n = 89) were 
also asked to identify 
the types of 
infrastructure this 
would apply to. The 
large majority (84%) 
of these respondents 
did not identify any 
types of 
infrastructure that 
would be in this 
category. Types of 
infrastructure that 
were identified were 
mentioned by 5% or 
fewer respondents. 
These include 
buildings, new or 
larger infrastructure, 
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roads, pavement or bridges, and water system, wastewater, or sewage projects (multiple 
responses accepted). Included in the ‘other’ category are parks or recreational projects. 
 
Below are examples of verbatim comments included under the label ‘New/larger 
infrastructure’. Responses included under the other labels are very similar to those 
identified under the same labels for Q10B. In order to avoid repetition, they will not be 
repeated here. Note that while respondents were asked to provide feedback on the 
maintenance cost of pre-existing infrastructure, some commented instead on costs 
associated with new infrastructure being built with ISF contributions.  
 

New/larger infrastructure 

 Newer technology in terms of heating systems may require greater maintenance 
and operational expenditure even if energy costs go down. 

 New infrastructure that we did not have to maintain before. 

 I suppose that a new facility might be more expensive to maintain because there 
may be more sophisticated equipment that makes the operation more efficient but 
requires more attention and potentially more sophisticated maintenance to 
continue operating at peak efficiency. 

 Part of this project is the addition of an emergency generator and since we did not 
have one before, there will be a new piece to maintain. In addition we are adding 
solar panels, another piece of infrastructure we did not have before. 

 ISF funding allowed for a needed larger facility than previously existed (12,000 
square feet compared to 4,000), which will require more maintenance. 

 More square footage in area to maintain and heat. 

 Municipal Office Addition - larger space to maintain resulting in increased costs. 

 De nouvelles installations ajouteront aux frais d'entretien. 
 
 

Most Do Not Think ISF Rules & Selection Process Disadvantaged Certain Projects 

Respondents were asked if they thought there were types of infrastructure projects that 
were systematically disadvantaged by the rules and selection process associated with the 
ISF program. When considering this, they were asked to think in terms of systematic 
patterns in objective characteristics of infrastructure (e.g. the type or function of 
infrastructure), not subjective political considerations.  
 
In response, two-thirds (66%) indicated that, in their view, there were no systematically-
disadvantaged types of projects. That said, just over one-quarter (27%) felt that there 
were. 
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Types of Projects Seen to be Disadvantaged by ISF Rules 

Respondents who thought there were some projects that might have been systematically 
disadvantaged by the rules and selection process associated with ISF (n = 224) were 
asked to identify the types of projects that they felt were potentially disadvantaged. 
Heading the list were projects that require more lead time (26%). Following this were 
water system or wastewater projects (20%), projects related to roads, pavement, or 
bridges (18%), large-scale or long-term projects (15%), and high priority projects (11%).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Projects identified less often (6-8%) included repair, renovation, or replacement projects, 
projects requiring environmental assessments, parks and recreational projects, and 
buildings. Included in the ‘other’ category are water meter projects, projects that were not 
far along in terms of planning, and cultural projects (unspecified). 
 
Below are examples of verbatim comments included under various codes. The content 
included under certain codes has not been described as it is very similar to content 
identified under the same labels for previous questions. Readers are referred to the 
descriptions provided earlier for content included under these labels. 
 

Projects requiring more lead time 

 Projects that require more detailed designs and land acquisition. 

 Many types of projects which require longer periods for engineering and approvals 
(prior to commencement of construction) would not have enough time to be 
completed by the deadlines imposed.  

 Projects where planning was not already underway. Projects requiring extensive 
public consultation. Projects where the City did not have an established source of 
funding for its share. Projects where there is a shortage of contractors able to do 
the work. 

 Due to the tight time period for design and construction delivery, only smaller 
projects would have been eligible for this funding. 
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 Any project requiring approvals from outside agencies, such as Conservation 
Authorities, may not be able to meet the time constraints and this is outside the 
control of the municipality and senior levels of government. 

 Projects that were not 'shelf ready' and required design to be completed. 

 Les projets qui nécessitaient plus de temps que ne laissait le programme. 
 

Large-scale/long-term projects 

 Larger projects with a longer implementation timeline. 

 Major building projects were disadvantaged when you are looking at 24 to 30 
months for design completion to occupancy. 

 Any larger scale projects requiring extensive engineering could not be completed 
in such a short time frame. 

 New major construction and complicated projects, including some innovative 
technologies. 

 Projects that by their nature would require more time to execute than allotted 
deadline of March 31, 2011. 

 Les projets à long terme étaient désavantagés en raison de la date butoir 
restrictive. 

 Projet d'envergure de plus de 100 millions de dollars demandant plus de temps de 
réalisation. 

 

High priority projects 

 Not all projects that are local priorities meet the requirements of the federal and 
provincial mandates for this funding source. More specifically, many types of 
buildings requiring upgrades were not eligible under the ISF program. 

 Still have more urgent repair needs but picked a project easier to implement (time 
and staffing constraints). 

 Projects that are of emergency nature and must be completed prior to the 
finalization of the approval process. 

 This project was our lowest priority for funding, although necessary, other projects 
that we recommended should have probably received preference. 

 Some projects identified as ineligible and defined as cosmetic are still essential 
infrastructure projects for not-for-profit organizations, including carpets, painting, 
office furniture, computers, etc. 

 
Projects requiring environmental assessments 

 Projects that require environmental assessments were disadvantaged. 

 Those requiring regulatory agency approval through the lengthy environmental 
review process. 

 Projects that do not meet the environmental requirements. 

 Projects requiring federal environmental assessments, even if minor in scope. 

 Projects that required environmental assessments at the federal or provincial 
levels could not meet the timelines imposed. 

 Those with longer lead times and complex environmental approvals. 

 One of our applications was not approved because the evaluators believed it was 
subject to an environmental assessment that would take too long to process and 
put the completion date in jeopardy.   
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Percentage of ISF Funding Devoted to Salaries & Wages Varies Considerably 

The proportion of ISF 
expenditures going to the salary 
and wages of people working 
on the ISF project(s) (excluding 
people in the respondents’ 
organization) varied 
considerably. The largest 
proportion of respondents 
(42%) estimated that 26-50% of 
ISF expenditures will go to this. 
Approximately one in ten think 
that more than half of their ISF 
expenditures will go to salaries 
and wages, while more than 
one-third (38%) think it will be 
25% or less, including 15% who 
said that none of their ISF 
expenditures would go to 
salaries and wages. 
 

Most Work Performed by Employees Within Province, Community 

Focusing on all the ISF-funded activity undertaken by their organization, respondents 

were asked to estimate approximately what percentage of the work was or will be 

performed by each of the following types of employees: 

 Local to their community 

 Outside their community but in their province  

 From out of province 

 From out of country.  

 
Most of the work on ISF-
funded projects was (or will 
be) conducted by local 
workers. More specifically, 
approximately half (53%) of 
the work was or likely will be 
completed by employees 
outside the community but 
within the province, while 
44% was or will be done by 
workers within the 
community itself. Very little 
of the work was or will be 
performed by workers out of 
province (2%) or from 
outside the country (1%)5. 
 
  

                                                
5
 Based on means scores.  
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Most Foresee No Change in Unemployment Levels After ISF-Funded Activity Stops 

Approximately two-thirds of 
surveyed officials (69%) 
anticipate no change in 
unemployment levels in 
their community during the 
year after ISF-funded 
activity concludes. Just over 
one in five (21%) anticipate 
a rise in unemployment 
during this period, while 8% 
anticipate a decline in 
unemployment.     

 

 

 

 

 

 

Perceived Causes of Increase/Decrease in Community Unemployment 

The large majority of respondents (84%) who anticipate a rise in unemployment during 
this period (n = 142) relate it primarily to the end of ISF projects or their spinoffs, not to 
other factors (17%). 
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Over half the respondents (60%) who anticipate a drop in unemployment during this 
period (n = 56) relate it primarily to the end of ISF projects or their spinoffs. Conversely, 
40% link this drop primarily to other causes. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Most Foresee No Change in Income Levels After ISF-Funded Activity Stops 

Close to three-quarters of respondents (71%) anticipate no change in earned income 
levels in their community during the year after ISF-funded activity concludes. Nearly one 
in five (19%) anticipate a drop in earned income during this period, while 6% anticipate a 
rise in earned income in their community.     
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Perceived Causes of Increase/Decrease in Income Levels 

A majority of organizational representatives (56%) who anticipate a rise in income levels 
during this period relate it primarily to the end of ISF projects or their spinoffs. Conversely, 
44% link this mainly to other causes. Caution should be exercised when interpreting these 
findings due to the small sample size (n = 42). 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

A substantial majority of respondents (81%) who anticipate a drop in income levels during 
this period (n = 128) relate it primarily to the end of ISF projects or their spinoffs. 
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PROJECT-SPECIFIC ISSUES 

This section reports on issues related to specific ISF projects. The specific project that 
each respondent was asked to focus on was identified on the cover page of his/her 
questionnaire, and in the cover letter that accompanied it. For information about how the 
identification of a random collection of ISF projects was implemented, please see the 
appended note on sampling methodology.  
 

Submission Date for Project Approval 

The specific projects that 
representatives were asked 
to focus on in this section 
were most likely to have 
been submitted for formal 
approval between January 
and June, 2009 (43%), or 
July and December, 2009 
(33%). Few projects were 
submitted for approval prior 
to (3%) of after 2009 (5%).  
 
Sixteen percent of 
respondents did not identify 
a formal submission date for 
the project they were asked 
to focus on in this section. 

 

 

 

Project Approval Notification Date 

These same projects were 
also most likely to have 
been approved between 
January and June, 2009 
(34%), or July and 
December, 2009 (40%). 
Most of the remaining 
projects (9%) were 
approved between January 
and June, 2010.  
 
Sixteen percent of 
respondents did not identify 
the approval date for the 
project they were asked to 
focus on in this section. 
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Construction Start Date 

The construction start date 
for these projects was most 
likely to be between January 
and June, 2010 (41%). 
Construction on most of the 
other projects began 
between July and 
December, 2009 (22%).  
 
Nearly one-third of 
respondents (31%) did not 
identify the construction 
start date for the project 
they were asked to focus on 
in this section. 

 

 

 

Person Years of Employment Supported by Expenditures Varied Considerably 

The number of person years of employment directly supported by expenditures on specific 
ISF projects varied considerably. The largest single proportion (22%) indicated that no 
person years of employment were directly supported by expenditures on their specific ISF 
project. One-third identified numbers of person years ranging from 2 to 10, while almost 
one in five (19%) identified numbers exceeding 10 person years. In total, 18% did not 
provide an estimate. When interpreting these results, it should be kept in mind that 
respondents were asked to provide a good estimate. 
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Average Annualized Gross Pay 

The average annualized gross pay for one of the positions associated with the specific 
ISF project also varied. Nearly one-third (31%) identified totals that ranged from $40,000 
to just under $60,000, while almost as many (28%) identified totals of $60,000 or more. A 
substantial proportion (38%) did not provide a response to this question. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Most Projects Involve Purely Public Infrastructure 

The large majority of respondents (83%) indicated that 100% of the specific ISF project 
that they were asked to focus on relates to purely public infrastructure. Relatively few (8%) 
involve infrastructure that might predominantly benefit a particular private (profit or non-
profit) organization. Nine percent did not provide a response.  
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Majority Think ISF Funding Had Impact on Timing of Project 

A majority of surveyed officials (55%) think that ISF funding helped advance, at least to 
some extent, the implementation of the project they were asked to focus on in this section. 
Beyond that, however, the perceived impact on the timing of the project varied – 17% felt 
it was advanced by over two years, 21% by 19-24 months, and 17% by up to 18 months.  
 
Approximately one in ten (11%) said the ISF funding had no impact on timing, while just 
over one-third (35%) did not provide a response. 
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SUGGESTIONS TO IMPROVE POLICY ADMINISTRATION  

This section presents respondents’ suggestions for improving ISF-type project procedures 
and their impact. This section of the questionnaire consisted entirely of open-ended 
questions.  
 

Overview of Respondent Feedback 

In each of the areas where respondent feedback was sought, a similar pattern was 
evident. First, respondents did not tend to distinguish between levels of government when 
offering suggestions. In other words, the types of changes identified were similar, 
regardless of whether these were connected with the federal, provincial, or municipal level 
of government. Second, the likelihood of making suggestions decreased with level of 
government. That is, respondents were most likely to identify suggestions for the federal 
government, less likely to cite them for provincial governments, and least likely to do this 
for municipal governments. 
 

Administrative Procedures – Suggestions for Improvement 

Respondents were asked to offer suggestions to improve the administrative procedures of 
ISF-type projects, and to link this to the level of government that they think would be most 
closely connected with the suggested change – federal, provincial or municipal. 
 
Focusing first on the federal level, a majority of surveyed officials (53%) did not offer any 
suggestions for changes in administrative procedures linked specifically to the federal 
government. And while a number of suggested changes were identified, they tended to 
lack salience. The suggestion offered most often was to implement an approval process 
that is quicker and/or more efficient (13%). This was followed by the suggestion that there 
be less demanding reporting requirements (9%), and that there be more information 
provided or better communication in general (7%) (multiple responses accepted).  
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All other suggestions were offered infrequently (4% or less). These include allowing more 
time to submit an application and/or ready a project, shortening the time between project 
approval and the receipt of funds, assigning a single contact person or point of contact, 
improving the online application process, providing ongoing funding for long-term planning 
and development, and providing more flexibility on project start and end dates. A few 
respondents specified that they had no suggestions to provide and offered positive 
comments in general. 
 
Included in the ‘other’ category are providing advanced funding to help planning and 
design processes, allowing more flexibility in the allocation of funds, and expanding 
eligibility to different types of projects.  
 
Below are examples of verbatim comments included under the various codes for 
suggestions that target the federal government. Similar suggestions are provided for other 
levels of government using the same codes, and so will not be repeated then.  
 

Quicker/more efficient approval process 

 Quicker approval time. 

 Earlier call for proposals and shorter approval period would have helped. 

 The application process ran through the spring, which made it difficult to get any 
major work done in 2009. If the process ran earlier in the calendar year or even in 
the fall, this would have fit our construction season better. 

 Match application and approval processes to suit typical project timelines; have 
approval processes early in the year, by February. 

 Approval process – the consultation and screening prior to formal approval was 
too cumbersome. 

 Approval process should take into account the short northern construction season 
and lack of contractors in the north. 

 Prior to the application process, all federal approval must be completed, which for 
some projects could be a lengthy process. 

 Streamline approval process, the time taken to make the decisions would have 
been very helpful for moving forward on the projects. 

  Entre la date de dépot de notre demande, la date d'approbation et la date de 
réalisation des travaux qui est le 31 decembre 2010, il est impossible pour la 
municipalité de réaliser les travaux. 

 

Less demanding reporting requirements 

 Reporting is too frequent and serves only the political needs of the federal 
government. 

 Reduce the number of reports, forms and surveys like this one to allow us to 
spend time on the project and not on non-productive tasks. 

 Considering the amount of backup information required for the expenditure claims, 
I do not see any reason why an audit would be required for a project the size of 
our project. Also, some of the detail required for backup information was a little 
extreme. 

 The reporting is too onerous and frequent. In addition, surveys such as this one 
are "additional" reporting that adds to the frustration of small communities. Without 
knowing the specifics, it is suspected that the myriad of reporting to different 
agencies is politically motivated. 

 Timing of reports should be better coordinated (i.e. monthly vs quarterly reporting). 
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 Eliminate the need for copies of all invoices, contracts, etc. This is a very time 
consuming process and, in my opinion, is completely unnecessary.  An audit could 
be performed either by ISF auditors or the municipality's auditor and an 
appropriate report presented. ISF could 'spot check' or select a project for more in-
depth review. 

 The ISF reporting process included the requirement to estimate the average 
temporary job creation. More details should be provided as to how to estimate this. 

 Il est certain qu'alléger le volet administratif de ces programmes seraient une 
bonne chose mais il est trés justifiable que vous ayez besoin de documents en 
preuve à l'appui. Mais ne pourraient-ils pas être plutôt conservé et consulté sur 
place (dans la localité) au lieu de faire appel à des copies puisque la vérification se 
fait tout de même ici. 

 
More information/better communication 

 Decision-making process unclear. 

 Ensure protocols are set up for scope changes. 

 Develop more specific criteria on funding eligibility. 

 Legal contact would be appreciated. Perhaps utilizing the existing structure from 
FedNor or a similar agency. 

 Better communication with provincial government in order to make changes along 
the way if required. 

 We would like to have improved communication on deadlines, approvals, 
deadlines costs, etc. Possibly have site-specific workshops or meetings with 
municipal staff to outline program(s). 

 Defining processes, application procedures, criteria and guidelines to assist 
municipalities in meeting the requirements and project eligibility of the grant. 

 Poorly worded question. Don't necessarily know what level of government is 
responsible for various aspects of the procedures. Unclear what expenditures are 
eligible and ineligible (interpretation required but responses not always clear or 
provided). Creates uncertainty. 

 Lors du processus d'approbation, les demandeurs devraient avoir une personne-
ressource au federal pour pouvoir effectuer le suivi des demandes et répondre aux 
diverses questions. 

 

More time to submit application/ready project 

 Procedures have been good other than giving more lead time for applications. 

 Time frames for applicants were short. 

 Needs consideration for extension of deadline. 

 More time between ISF announcement and application deadline date. 

 Application was looking for very detailed information, which is difficult to provide in 
the short timeframes provided. 

 Not adequate lead time for assembling engineering information for application, 
both for the BCF and ISF programs. 

 

Less time between approval and receipt of funds 

 Faster funding flow. 

 Releasing of funds sooner. 

 The application process was good, the approval & reporting were good.... the 
receipt of funds for work completed is slow. 
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 A streamlined process to make payment quicker would be good for the local 
municipality. 

 Il faudrait assurer que les ententes de financement soient mises en place plus 
rapidement suivant les annonces. 

 

Assign single point of contact/contact person 

 Having one point of contact is helpful. 

 Assign a project manager for each municipality to represent federal/provincial 
government interests – single point of contact. 

 Contact person should be consistent. 

 Assign advisors to the file for the duration of the project. 

 Too many people asking for the same information. We have had far too many 
people asking for info on the status, etc. of these projects. We get called from 
many different federal and provincial departments, along with many associations. 

 

Improve online application process 

 Online application process was not user friendly. 

 On-line application process was frustrating because you could not save the 
application to your computer. 

 The application forms need to be able to be saved such that an applicant can 
make incremental additions, revisions, etc. and draft applications can be circulated 
to other staff for review and input. 

 

Ongoing funding for long term planning/development 

 Implement a program of annual capital improvement grants to allow for better long-
range planning and budgeting at the municipal level. 

 Regular predetermined infrastructure grants should be made available each year 
with the amount known to the municipality in order to able to long-term budget 
major infrastructure programs. 

 Stimulus funding that would support substantial civil infrastructure projects should 
be multi-year. 

 Simply provide the dollars directly to municipalities with an annual audit 
requirement. This is the process used for the Federal Gas Tax and this works very 
well. 

 Avoir un délai de plusieurs années pour réaliser le ou les projet comme le 
programme sur la tax d'accise. 

 

More flexibility on project start/end dates 

 More flexibility in the timing and completion deadlines would probably result in 
lower costs and also ensure that the most important projects are prioritized. 

 Unexpected project delays will cause scheduling problems. The ISF program 
should be able to extend specific projects based on justifiable delays. 

 Extend deadline to include an additional construction season (i.e. to December 31, 
2011). 

 Permettre une date d'achèvement des travaux plus souple. 

 La fin travaux exgés pour le 31 Décembre 2010 est irréaliste dans beaucoup de 
cas. 
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As the graph below shows, changes in administrative procedures, linked specifically to the 
provincial government were similar to those connected with the federal government. Two-
thirds of respondents (67%) offered no suggestions about improving administrative 
procedures linked specifically to provincial governments. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fully 89% of respondents offered no suggestions to improve administrative procedures 
linked specifically to municipal governments. Suggestions that were made were offered by 
no more than 2% of respondents and were similar to those offered in relation to higher 
levels of governments. These include an approval process that is quicker and/or more 
efficient, less demanding reporting requirements, more information or better 
communication in general, more time to submit an application and/or ready a project, 
assigning a single contact person or point of contact, providing ongoing funding for long-
term planning and development, providing more flexibility on project start and end dates, 
allowing more flexibility in the allocation of funds, providing advanced funding to help 
planning and design processes, and expanding eligibility to different types of projects. 
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Planning Procedures – Suggestions for Improvement 

Respondents were asked to offer suggestions for planning procedures that could be 
implemented to optimize the economic stimulus impact of ISF-type projects, and to link 
this to the level of government that they think would be most closely connected with the 
suggested change – federal, provincial or municipal. 
 
Suggestions regarding planning procedures that could be implemented to optimize the 
economic stimulus impact were relatively limited and identified by small numbers. No 
suggestion was identified by more than 6% of respondents, and the suggestions were 
similar regardless of the level of government involved. These suggestions include an 
approval process that is quicker and/or more efficient, providing ongoing funding for long-
term planning and development, providing more flexibility on project start and end dates, 
more information or better communication in general, allowing more flexibility in the 
allocation of funds, expanding eligibility to different types of projects, and providing 
advanced funding to help planning and design processes (multiple responses accepted).  
 
The proportion of respondents who did not provide feedback on this issue was 74% for 
suggestions connected with the federal government, 83% for suggestions connected with 
provincial governments, and 92% for suggestions connected with municipal governments. 
 

Measurement or Impact Determination Methods – Suggestions for Improvement 

Respondents were asked to offer suggestions concerning the way ISF-type project 
impacts are determined or measured, and to link this to the level of government that they 
think would be most closely connected with the suggested change. 
 
The vast majority of respondents offered no feedback in terms of suggestions concerning 
how ISF-type project impacts are determined or measured. More specifically, the 
proportion of respondents who did not provide feedback on this issue was 87% for 
suggestions connected with the federal government, 92% for suggestions connected with 
provincial governments, and 96% for suggestions connected with municipal governments.  
 
Suggestions that were offered include an approval process that is quicker and/or more 
efficient, trying to measure improvements in quality of life, decreases in overall costs, and 
decreased deficits (multiple responses accepted). Some respondents indicated that it is 
difficult to measure such impacts 
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Faster, More Efficient Approval – Main Way to Speed up Economic Impact of ISF 

Implementing a faster and/or more efficient approval process was the suggestion offered 
most often for improving the speed or nature of the economic impact of the ISF program. 
This suggestion was identified by 17% of surveyed officials. Much lower, but almost equal 
numbers (6-7%), suggested providing more flexibility on project start and end dates, 
allowing more flexibility in the allocation of funds, expanding eligibility to different types of 
projects, and providing ongoing funding for long-term planning and development (multiple 
responses accepted).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Small numbers (4% or less) suggested faster receipt of funding, helping meet shovel-
ready requirement, providing advanced funding to help planning and design processes, 
providing more information and/or better communication, and simplifying and/or reducing 
reporting and administrative requirements. Included in the ‘other’ category are assigning a 
single contact person or point of contact and improving the online application process.  
 
Almost half of the respondents (47%) offered no suggestions in this area, or offered 
positive comments in general. 
 
Below are examples of verbatim comments included under the various codes. 
 

Faster/more efficient approval process 

 The only improvement I could suggest is that the approval process be quicker. 

 Approvals need to be streamlined so projects can start as soon as possible. 

 Expedite the approval process. On our project people could have been working on 
the project within weeks rather than months. Overall, WED staff were very helpful, 
it just seemed as though their hands were tied in going through extraordinarily. 
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 Quicker approval time for the approval of the project, as well as shorter approval 
from municipalities for building permits and SPA. 

 Faster processing. Not-for-profits in particular are nimble and can get projects 
underway quickly if approvals and funds are processed within a reasonable 
amount of time. 

 Less time between application and approval. 

 Without any doubt, the longest delay in getting these projects working in the 
communities is the inefficiency and delays in the government approval process. 

 Minimize other government department approvals. 

 Facilitez l'approbation des projets. Confirmer les projets l'automme précédent. 
 

More flexibility on project start/end dates 

 The strict completion deadline makes it difficult to complete larger projects that 
could have a longer impact on the economy. 

 This worked well for us, but if the timing was going to be delayed from a set date 
then the period to complete should be extended an equivalent amount. 

 Flexibility on deadlines where project work time-frame is not under the control of 
the applicant. 

 If the project end dates were staggered it would allow for greater efficiencies and 
reduce dramatic swings in unemployment. 

 Increase the lead time on the start of the construction and length to complete the 
project. Many contractors do not have the capacity to handle the demand and 
have quoted much higher prices to be sure their costs are covered. 

 When giving notice of a program, allow time for proper project design from start to 
completion. 

 En laissant aux municipalités le soin de choisir la date de réalisation des projets. 
 

More flexibility in fund allocation 

 Municipalities should be given the authority to select projects that the funding will 
be applied. 

 Allow the municipalities to determine which projects they would implement. 

 Allow us more freedom – in timing and project – especially for small municipalities. 

 A general unconditional grant would allow the municipality to identify its priorities 
and award work that may provide more local economical impacts. 

 Allow a portion of funding to be spent in-house. This will create an economic 
stimulus by allowing new employment opportunities within the municipality. Large 
stimulus programs require a great deal of internal administration which smaller 
municipalities do not have capacity for without addition funding. 

 Block funding program would allow maximum flexibility for a municipality to direct 
funds to areas of municipal priorities and allow for earlier tendering. 

 

Expand eligibility to more types of projects 

 If other types of infrastructure were included in the program. 

 For small rural municipalities, the criteria for projects cannot be too stringent so 
that a wide range of projects qualify because of the diversity of the needs. 

 Allow the funds to be applied to current priorities rather than future priorities. 

 Expand the eligibility to include items such as transit fleet vehicles. 

 Follow the protocol of the gas tax funding – approve the funding and let the 
municipalities determine the projects that will be completed. 
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 Ajouter batiments communautaires et bibliotheques. 

 En facilitant l'accesibilité tout en réduisant les exigences. Laisser plus de latitude 
au milieu gérer la subvention. 

 

Ongoing funding for long term planning/development 

 Provide yearly funding/grants to municipalities so that yearly funding could be 
spent on ongoing infrastructure projects. 

 Consistent, ongoing funding programs that would always have some projects 'in 
the queue' and retroactive funding for engineering of approved projects would 
help. 

 The program should be considered over a longer time period (i.e. a number of 
years) to allow for bigger and more efficient projects. 

 There should be no bidding/approval process, infrastructure funding should be 
similar to Gas Tax funding, a fixed amount based on per capita, distribution to all 
municipalities. 

 Sustained over a longer period of time – not just one quick boost where everything 
is difficult to schedule because of availability and then everything comes to an 
abrupt end. 

 Communities need a long-term predictable cash flow to assist in addressing the 
infrastructure deficit. 

 Stimulus or infrastructure moneys should flow continuously and through a formula 
allowing municipalities to plan work and provide stable, continuous ongoing 
infrastructure work; as opposed to the present „feast or famine‟ cycle that exists. 

 L'activité économique attribuable au programme se concrétiserait s'il y avait une 
continuité des programmes FSI sur une période plus longue; autrement, les effets 
seront vite effacés. 

 

Faster receipt of funds 

 Faster funding flow. 

 The forwarding of funds could be more timely. 

 Faster turnaround on approvals, faster flowing of funds from the province. 

 Unallocated funding could speed process. 

 Accepter les projets plus rapidement et payer plus rapidement! 
 

Help meet shovel-ready requirement 

 The application for the projects could have included a requirement that the 
environmental study be completed and proof provided for "shovel ready projects". 

 I believe making sure projects are construction-ready is the only way to get the 
economic impact in a timely fashion. 

 The program needs to identify and recognize "real" shovel ready projects, not wish 
lists. 

 Should be assistance to assist small communities with limited resources in 
becoming shovel ready. 

 Encourage all sectors to have projects "in the can" (ready to go) and ranked as 
regional or municipal priorities in advance. 

 Predictability of upcoming programs would allow for better planning and the ability 
to ensure that projects are "construction ready". 
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Advanced funding for design/planning 

 Funding is a major issue to small municipalities. Advances to municipalities under 
10,000 should be considered for approval projects. 

 Free up planning and design money first. 

 Consider providing small amounts of funds for municipalities to have their projects 
ready to roll out. The funds could be used for pre-engineering, soil testing where 
needed, EA work, etc. 

 Cash up front. 

 Provide the municipality with 75% of the funding at the beginning of the project. 
 
More information/better communication 

 More information on program. 

 Better communication and cooperation between the federal and provincial 
governments. 

 Specific invitations to the groups that are eligible so that the time taken for it to 
filter down to them is not wasted. 

 Ensure there is a clear definition as to what "starting project"' means. 

 Perhaps the government could request an inventory of projects from municipalities 
that could be scrutinized prior to the funding announcement. This would allow 
government to validate and clarify statements made in the application. 

 

Simplify/reduce reporting/admin requirements 

 The bureaucratic nature of the application and approval process and the lack of 
decision-making from this program at the federal level has greatly reduced the 
economic benefit that could have been derived. 

 Simplifier les procédures administratives. 

 Alléger les procédures administratives et d'approbation car les municipalités 
doivent produire des rapport vérifiés concernant les dépenses effectuées suite à 
l'approbation des crédits. 

 Oui, en diminuant les exigences quant aux pièces justificatives requises par les 
divers ministères pour l'approbation d'un projet. 
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CHARACTERISTICS OF SURVEY PARTICIPANTS 

This section identifies the characteristics of survey participants, including their position, 
the length of time in their current position, length of time in this kind of work, age, 
education, and professional accreditations. It also includes a graph identifying whether 
any other individuals helped the lead respondent complete the survey, and if so, how 
many offered assistance. 

 

Position 

Nearly half the respondents 
occupy the position of 
General Municipal 
Administrator. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Number of Years in Current Position 

Respondents have occupied 
their current positions for 
varying lengths of time. 
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Number of Years Doing Similar Work 

Two-thirds of respondents 
have been involved in this 
kind of work for at least 10 
years, with the largest 
proportion having over 20 
years experience. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Age 

Close to half the 
respondents (46%) are 
between 45 and 55 years of 
age. Over one-quarter 
(28%) are over 55, while 
one in five (20%) are under 
45 years of age. 
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Education 

Nearly two-thirds of 
respondents (63%) are 
university-educated. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Professional Accreditations 

 ‘Professional Engineer’ 
leads the list in terms of 
professional accreditations 
held by respondents. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
Included in the ‘other’ category are BAs, MAs, MBAs, certified road supervisor, applied 
science technologist, CLGM, RET, RPT(eng), and CPWS Level 3. 
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Number of People Involved in Survey Completion  

Most respondents completed the survey on their own. That said, more than one-third did 
consult with at least one of their colleagues.  
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PBO-ISF Sample Preparation and Sampling Methodology Note 
 
 
1. Sample Preparation 
 
Two types of lists were provided to Phoenix, one by Infrastructure Canada and the other by 
PBO. The list provided by Infrastructure Canada contained contact information for each ISF 
project, while the list provided by PBO contained detailed information on each ISF project, 
including the project category, nature, benefit realization, and federal/provincial contribution 
amounts, among other types of information. In all, there were 3,913 ISF projects. Both lists were 
compiled based on information provided in the ISF application(s) that were submitted by 
organizations. Since both lists contained important information for the research, the two lists 
were merged prior to any work being undertaken to prepare the sample for the mail-out and 
survey. The matching of records was achieved using the unique number assigned to each 
project (i.e. the ISF project number). 
 
Few of the records for ISF projects undertaken in Quebec contained specific contact information 
(other than the name of the organization). As a result, these records were handled separately 
from the rest of Canada. Once the two lists were merged, all records from Quebec were 
removed and placed in a separate file. This totaled 863 ISF projects. Contact information for the 
municipalities in Quebec (the bulk of the organizations in Quebec) was obtained from the 
Federation of Canadian Municipalities (FCM). This included the mailing address for the 
municipality, as well as the name of the city manager or chief administrative officer, along with a 
telephone number (a review of the titles associated with the contacts for the rest of Canada 
suggested that these titles were the most appropriate). The Internet was used to obtain contact 
information for the other types of organizations included in the records (i.e. the provincial 
government and not-for-profit organizations).  
 
Turning back to the main list (i.e. the list containing organizations outside of Quebec), the 
following steps were taken to prepare the list. First, an accurate count of the number of 
organizations that received ISF funding was required since the organization was the unit of 
analysis for the study. In all, there were 3,050 ISF projects and the vast majority of the 
organizations received funding for more than one ISF project. To determine how many unique 
organizations were represented in the sample, the records were sorted by organization and 
project contact and then all records were reviewed on a line-by-line basis. A duplicate check 
could not be run because the data entry of the name of the organization and project contact was 
not consistent. For example, the spelling or the syntax/structure of the name of organizations 
and/or contacts varied throughout the list. This needed to be addressed in order to obtain an 
accurate count of the organizations undertaking ISF projects. 
 
During the line-by-line review of the records, two issues emerged: 1) the level of specificity 
attributed to some provincial6 government ISF projects, and 2) single contacts for multiple 
organizations. Focusing on the first issue, for provincial government projects, the organization 
was listed as either the government as a whole (e.g. Government of Ontario) or the specific 
ministry responsible for the project (e.g. Ontario Ministry of Culture). It was important to treat the 
different ministries of the provincial governments as separate organizations since each dealt 
with different categories of projects that affected different areas of the province. For this reason, 
where an organization was listed only as a provincial government (e.g. Government of Ontario), 
some investigative work was undertaken to determine the ministry responsible for the project. 
Often, this was apparent by the contact person assigned to the project and the category of 
project (information available in the sample list). In these cases, the organization was listed as 

                                                
6
 Includes territorial projects. 



 

 

the relevant government ministry (e.g. Ontario Ministry of Culture). If it was not possible to link a 
project to a specific ministry, the organization was left generic (e.g. Government of Ontario). 
 
The second issue required more work to resolve. First, it was important to verify that the 
organizations, indeed, were unique; i.e. that they were not referring to the same organization via 
different variants of the same name. This was accomplished through a basic Internet search. 
Next, some of these organizations received funding for multiple ISF projects and therefore had 
more than one contact person linked to them in the sample list (recall that each record in the 
sample list was a unique ISF project). Where this occurred, an alternative contact was selected 
for the organization. Where there was only a single project associated with an organization or 
no alternative contact available, efforts were taken to locate a new contact for the organization 
(through telephone calls and Internet searches). This issue, in general, was associated with ISF 
projects undertaken as provincial-municipal partnerships. For example, the organization listed in 
the sample as responsible for a project was a small municipality, while the contact person for 
the project was often a representative of the relevant provincial government. In all, there were 
107 organizations represented by 11 contact people.  
 
Once the sample had been cleaned so that it included only unique organizations (of which there 
were 1,129), the mailing information for each organization was reviewed for completeness and 
accuracy. In all, more than 350 records required some form of manual updating. Almost 300 
were missing mailing addresses entirely, and the rest required postal codes and/or city names. 
 
The table below provides a snapshot of the sample: 
 

 Overall Rest of Canada Quebec 

Number of ISF projects 3,913 3,050 863 

Number of unique organizations 1,129 777 352 

 
 
2. Project Sampling Methodology 
 
Simple random sampling was used to select the specific project that an organization was asked 
to provide information about in Section 3 of the survey. To accomplish this, several steps were 
taken. First, the random number generator or RAND function found in Excel 2007 was used to 
assign each ISF project a random number that was greater than or equal to 0 and less than 1. 
The ISF projects were then sorted by organization and by random number. The first project 
listed for each organization in the spreadsheet was the one selected for the survey. In cases 
where an organization only had one project, no sampling was required. The ISF project listed for 
the organization was the project selected for the survey (this was relevant only to Section 3 of 
the survey, the only part that asked project-specific questions). The end result was a purely 
random selection of projects that could be weighted post-data collection to ensure that it 
matches as closely as possible the universe of ISF projects.  
 
The alternative approach was to sample the ISF projects in proportion to their distribution by 
‘type’7 and ‘nature’8 in the ISF database. However, given that the unit of analysis for this survey 
was the organization, and that the number and type of projects undertaken by an organization 
affected this distribution, this option presented some difficulties. These difficulties were not 

                                                
7
 There are 15 different types of ISF projects: Airport, Brownfield Redevelopment, Community Centres 

and Community Services, Cultural, Disaster Mitigation, Highway and Regional Transit, Local Road, 
Municipal Buildings, Parks and Trails, Port and Cruise ship, Public Transit, Solid Waste Management, 
Water and Wastewater, and Affordable Housing. 
8
 This includes new projects, project expansions, and project renewals. 



 

 

insurmountable. Essentially, a mostly random sample could have been drawn. Giving the 
randomness of the sampling secondary importance, however, would have constrained the 
weighting of the project-specific data post-data collection (because the probability of selecting a 
project as part of the sample could not be accurately calculated). For this reason, the first 
approach to sampling was utilized for this study. 
 
  



 

 

Cognitive Pre-test  
Interview Guide 

 
INTRODUCTION 
 

 Determine if person is available. If not available, re-schedule interview.  

 Purpose of the interview is to collect feedback on the draft questionnaire before it is used to 
survey representatives of municipalities and other recipients of ISF funding.  

 Interview should take 15-20 minutes. 

 Confirm that participant has survey with him/her at time of interview (and make sure 
interviewer has copy of completed questionnaire as well). 

 Remind participant that responses are confidential.  
 
 
DEBRIEF QUESTIONS 
 
Let’s review the survey, starting first with your overall impressions of it. Following this, we’ll go 
through the survey section by section.  
 
A. Overall Assessment  
 

1. What’s your overall impression of the survey…was it easy to complete? If not, why not?  

 

2. Did you complete the survey on your own, or did you need to consult with others in your 
organization?  

 

3. Approximately how long did it take to complete the survey? [BALLPARK IS FINE.]  

 

4. In terms of design or layout, is the survey easy to follow? If not, why not? Were any of the 
‘skip patterns’ or instructions potentially confusing? If so which one(s)?  

 

PROBE SUGGESTIONS TO IMPROVE.  

 

5. And from a content perspective, is the survey easy to follow? If not, why not?  

 

PROBE SUGGESTIONS TO IMPROVE.  

 

6. In general, are the questions clear and easy to understand? If not, why not? [KEEP AT 
‘OVERALL’ LEVEL. SPECIFIC PROBLEM AREAS, IF ANY, WILL BE DISCUSSED LATER IN THE 
SECTION-BY-SECTION REVIEW. ] 

 

7. Are there any important issues that are missing and should be added? If so, which ones and 
why? 

 

 



 

 

B. Section-by-Section Review 
 

Now I’d like to go through the survey section by section, starting with the cover page and 
instructions.  
 
*INTERVIEWER NOTE: MOVE QUICKLY THROUGH THIS SECTION. ONLY LINGER/PROBE IF 
WARRANTED. 

 
8. What did you think of the cover page and instructions? Was it clear and easy to understand? 

Is there anything missing?  
 
FOR EACH SURVEY SECTION, ASK THE FOLLOWING SET OF QUESTIONS.  

 
Turning to INSERT SECTION NO., 
 
9. Was this section clear and easy to understand? 

 
10. Were you able to answer all of the questions? If not, which ones and why? FOCUS IS 

WHETHER OR NOT RESPONDENT IS RIGHT PERSON TO PROVIDE INFORMATION. 
 

11. Did any of the questions or instructions in this section cause confusion?  
 

PROBE SUGGESTIONS TO IMPROVE.  

 

12. Could any of the questions be worded more clearly? If so, which ones and why? 

 
PROBE SUGGESTIONS TO IMPROVE.  

 

13. Are there any questions that should be cut? If so, which ones and why? 
 

 
CONCLUSION 
 

14. Do you have any other comments about the survey or suggestions on how it could be 
improved? 

 

 

Thank you for your help. We really appreciate your input. Your feedback will help to 
ensure that the survey is as strong as possible so that it collects data that provides an 
accurate picture of the ISF program. 

 
  



 

 

Notification Letter 
 

May 2010 
 
ADDRESS BLOCK 
 
 
 
 
Re: Infrastructure Stimulus Fund (ISF) Program Study 
 
Dear RECIPIENT: 
 
On behalf of the Parliament of Canada, my office is reviewing the progress and performance of 
the of the Infrastructure Stimulus Fund (ISF) program. The purpose of this review is to collect 
assessments of the program and its underlying projects that will supplement and enhance 
administrative data.  I am seeking the help of local stakeholders to produce a more accurate 
review of the ISF program. 
 
Phoenix Strategic Perspectives Inc., an independent research company, is conducting this 
study on our behalf. Please be assured that your responses will be treated confidentially – no 
individuals or organizations will be identified in any way. You will be one respondent among 
several hundred, and results will be reported in an aggregated manner.   
 
You will receive a phone call from Phoenix within the next week or so asking you to participate 
in a brief survey. I encourage you to take part in this important study. You are being contacted 
to participate on behalf of your organization because you are identified as a project lead for 
public infrastructure works approved to be funded in part by the ISF program.   
 
Should you have any questions or require clarification about this study, please do not hesitate to 
contact Peter Weltman in my office. Peter can be reached by phone (613-996-1952) or email 
(weltmp@parl.gc.ca).   
 
The opinions and assessments of local officials, provincial/territorial officials and community 
organizations are absolutely essential in obtaining an accurate and useful picture of the ISF 
program, and I thank you in advance for your participation in this study. 
 
Sincerely, 
 
 
 
 
Kevin Page 
Parliamentary Budget Officer  
 
  

mailto:weltmp@parl.gc.ca


 

 

Lettre de notification 
 
 
Mai 2010 
 
VEDETTE 
 
 
 
 
Objet : Étude sur le Fonds de stimulation de l’infrastructure (FSI)  
 
Madame, 
Monsieur, 
 
Mon bureau examine présentement le progrès et le rendement du Fonds de stimulation de 
l’infrastructure (FSI), pour le Parlement du Canada. Aux fins de cet examen, nous sollicitons 
l’opinion des personnes du milieu concernées par ce programme et ses projets en vue 
d’améliorer et de compléter les données administratives et de réaliser un examen le plus 
rigoureux possible. 
 
Nous avons confié cette étude à Phoenix Strategic Perspectives Inc., une maison de recherche 
indépendante. Nous vous assurons que vos réponses seront traitées en toute confidentialité et 
qu’aucune personne ni organisation ne pourra être identifiée. Vous serez un répondant ou une 
répondante parmi des centaines de répondants et vos réponses seront regroupées avec celles 
des autres répondants.   
 
Phoenix vous téléphonera au cours de la prochaine semaine pour vous inviter à participer à un 
court sondage. Je vous encourage à participer à cette importante étude. Vous serez invité(e) à 
représenter votre organisation dans le cadre de cette étude en raison de vos fonctions de chef 
de projet dans le cadre de travaux d’infrastructure publique pour lesquels des fonds ont été 
approuvés par le FSI.   
 
Si vous avez des questions ou souhaitez obtenir des précisions concernant cette étude, 
n’hésitez surtout pas à communiquer avec M. Peter Weltman, de mon bureau, par téléphone 
(613-996-1952) ou par courriel (weltmp@parl.gc.ca).   
 
Afin de peindre un portrait fidèle et utile du FSI, les opinions et les évaluations des 
responsables locaux, provinciaux et territoriaux et des organisations communautaires sont 
indispensables.  Je vous remercie à l’avance de prendre part à cette étude. 
 
Veuillez agréer mes meilleures salutations. 
 
 
 
 
Kevin Page 
Directeur parlementaire du budget 
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Telephone Recruitment Script 
 
 

Initial Contact 

 
Hello, may I speak to ______________ (INSERT CONTACT’S NAME FROM DATABASE). 
 

-IF PERSON IS AVAILABLE, CONTINUE 
-IF NOT AVAILABLE, ARRANGE CALLBACK. 
-IF CONTACT IS NO LONGER AT THE ORGANIZATION, EXPLAIN THE PURPOSE OF THE CALL 
(SEE INTRODUCTION TO RECRUITMENT SCRIPT BELOW) AND ASK FOR PERSON WHO 
COULD PROVIDE THE NECESSARY FEEDBACK. RECORD INFORMATION FOR NEW 
CONTACT: NAME, TITLE, TELEPHONE NUMBER. 

 
 

Recruitment Script 

 
Hello, my name is ________. I’m calling on behalf of Phoenix Strategic Perspectives, a survey 
research firm. We’ve been commissioned by the Office of the Parliamentary Budget Officer to 
review the progress and performance of the Infrastructure Stimulus Fund or I-S-F program. To 
do this, we’re conducting a survey with stakeholders to collect assessments of the program and 
its projects. In the last week or so, you should have received a letter from Kevin Page, the 
Parliamentary Budget Officer, informing you about this survey and providing you with some 
background information about it. 
 

INTERVIEWER NOTE: IF CONTACT DOES NOT RECALL THE LETTER, PLEASE CONTINUE WITH 
THE RECRUITMENT SCRIPT UNLESS THERE IS RESISTANCE OR HESITATION. IF THIS OCCURS, 
OFFER TO FAX OR EMAIL A COPY OF A ‘GENERIC’ LETTER (I.E. NOT SPECIFICALLY MAIL-
MERGED FOR THE ORGANIZATION) AND, IF NECESSARY, SCHEDULE A TIME TO CALLBACK.  

 
We’re contacting you now to participate in the survey on behalf of your organization because 
you are identified as a project lead for public infrastructure works approved to be funded in part 
by the ISF program. 
 
A. Are you familiar with the ISF program and the ISF project(s) undertaken by your 

organization? 
 

No: Could you please direct me to someone else in your organization that is better 
placed to provide feedback on ISF projects undertaken by your organization? 
 
1. No: THANK/DISCONTINUE. 
2. Yes: ASK TO SPEAK TO THIS PERSON.  

         RECORD NAME AND NUMBER.   
         START OVER AT BEGINNING OF RECRUITMENT SCRIPT. 

 
Yes: 

 

CONTINUE. 
 



 

 

B. Would you be willing to take part in this study? The survey would be sent to you by fax or 
email, and can be completed either electronically or by hand. Your responses will be treated 
confidentially, and all information collected will be used for research purposes only in 
accordance with the Government of Canada’s Privacy Act and other applicable laws. 

 
No: Could you please direct me to someone else in your organization that is well 

placed to provide feedback on ISF projects undertaken by your organization? 
 
1. No: THANK/DISCONTINUE. 
2. Yes: ASK TO SPEAK TO THIS PERSON.  

         RECORD NAME AND NUMBER.   
         START OVER AT BEGINNING OF RECRUITMENT SCRIPT. 

Yes: Thank you. Your help is very much appreciated. CONTINUE. 
 

C. One section of the survey will require you to answer questions about a specific ISF project. 
The ISF project we’d like to know about is _______________ (INSERT PROJECT NO. AND 

TITLE FROM DATABASE). Are you familiar with this project? 
  

No: CONTINUE. 

Yes: GO TO SECTION D. 

 
That’s fine, but you may need to consult your colleagues or files when completing this short 
section of the survey in order to provide the information required about the ISF project.  
 

INTERVIEWER NOTE: GO TO SECTION D UNLESS THE RESPONDENT INDICATES THAT 
CONSULTING COLLEAGUES OR FILES PRESENTS A PROBLEM / IS NOT POSSIBLE, ETC. IF THE 
RESPONDENT HAS A PROBLEM, RECORD REASON AND CONTINUE. 

 
C1. IF MULTIPLE ISF PROJECTS ASSOCIATED WITH THE CONTACT:  
 

Is there another ISF project undertaken by your organization that you are better able to 
provide feedback on? 

 
Yes: May I please have the title and/or ISF number of this project? RECORD TITLE 

AND NUMBER. When completing the survey, please refer to this project when 
asked to do so in section 3.  GO TO SECTION D. 

 
No: Is there someone else in your organization that would be better placed to 

provide feedback on this or another ISF project? 
 
Yes: THANK CONTACT FOR HIS/HER TIME. 
        ASK TO SPEAK TO THE NEW CONTACT IF GIVEN ONE.  
        RECORD NAME AND NUMBER OF NEW CONTACT.   
        START OVER AT BEGINNING OF RECRUITMENT SCRIPT. 

 
No: That’s fine. Please just ignore section 3 when completing the 
questionnaire. GO TO SECTION D 

 

INTERVIEWER NOTE: THE OPTION TO COMPLETE THE SURVEY WITHOUT SECTION 3 SHOULD 
ONLY BE OFFERED TO RESPONDENTS AS A LAST RESORT. 

 
 
 



 

 

C2. IF ONLY 1 ISF PROJECT ASSOCIATED WITH THE CONTACT:  
 

Is there someone else in your organization that would be better placed to provide feedback 
on this project? 

 
Yes: THANK CONTACT FOR HIS/HER TIME. 

ASK TO SPEAK TO THE NEW CONTACT.  
RECORD NAME AND NUMBER OF NEW CONTACT.   
START OVER AT BEGINNING OF RECRUITMENT SCRIPT. 
 

No: No: That’s fine. Please just ignore section 3 when completing the 
questionnaire. GO TO SECTION D. 

 

INTERVIEWER NOTE: THE OPTION TO COMPLETE THE SURVEY WITHOUT SECTION 3 SHOULD 

ONLY BE OFFERED TO RESPONDENTS AS A LAST RESORT. 

 
D. As I mentioned, the questionnaire can be sent to you by fax or email. Which would you 

prefer? 
 

Fax: COLLECT FAX NUMBER, INCLUDING AREA CODE. READ BACK TO CONFIRM. 

Email: COLLECT EMAIL ADDRESS. READ BACK TO CONFIRM. 

 
You should receive by <FAX / EMAIL* > the questionnaire along with a brief cover letter 
within the next two days. Please complete and return the survey to us by June 28th. You will 
find our return <FAX / EMAIL ADDRESS* > on the last page of the survey. 

 

PROGRAMMING NOTE: *INSERT AS APPROPRIATE BASED ON RESPONSE TO SECTION D.  

 
 
E. Thank you very much for your time and cooperation, and for agreeing to take part in the 

survey.  
 
 

INTERVIEWER NOTES 

 

SUBSTITUTE RESPONDENTS WILL BE ACCEPTED IF THE CONTACT PROVIDED IS NOT THE 
BEST PERSON TO COMPLETE THE SURVEY ON BEHALF OF HIS/HER ORGANIZATION. 
 
RECORD DATE OF INTERVIEW, WHEN QUESTIONNAIRE WAS SENT OUT AND GENDER.  
RECORD ALL SUBSTITUTIONS (1. CONTACT PERSON, AND 2. PROJECT) IN UPDATED LIST.  
TRANSMIT ALL REFUSALS AND NON-CONTACTS TO PHOENIX. 
 
IF ASKED:  
 
1. PARTICIPATION IN THE SURVEY IS VOLUNTARY.  
2. THE SURVEY TAKES ABOUT 15 MINUTES TO COMPLETE. 
3. THE SURVEY IS REGISTERED WITH THE MRIA’S SURVEY REGISTRATION SYSTEM.  

 
 
 
 
 
 

 



 

 

ADDITIONAL REQUIREMENTS 

 

NEED PROCESSES TO: 
- TRANSMIT ALL REFUSALS AND NON-CONTACTS TO PHOENIX. 
- ADD ID NUMBER TO ISF QUESTIONNAIRE 
- ADD PROJECT NUMBER AND TITLE TO COVER FAX OR EMAIL NOTE THAT WILL ACCOMPANY 
QUESTIONNAIRE WHEN SENT TO RESPONDENT.   

 
 

 
 



 

 

Fax Cover Letter 
 
 

To: _________________ (INSERT RECIPIENT’S NAME) 

From: Phoenix Strategic Perspectives  

Fax No.: _____________ (INSERT FAX NUMBER) 

 

Subject: Infrastructure Stimulus Fund (ISF) Program Study 

 

Attachment: ISF Program Questionnaire 

 
 
 
Dear ______________, (INSERT RECIPIENT’S NAME) 

 
Thank you very much for agreeing to participate in the review of the Infrastructure Stimulus 
Fund (ISF) program that Phoenix Strategic Perspectives is conducting on behalf of the Office of 
the Parliamentary Budget Officer (PBO). Your feedback is essential in terms of helping PBO 
obtain an accurate and useful picture of the ISF program. 
 
Please find attached the ISF Program Questionnaire.  
 
As discussed, section three of the survey will ask you to answer questions about a specific ISF 
project. The ISF project we’d like to know about in this section is _______________ (INSERT 

PROJECT NO. AND TITLE FROM DATABASE).  
 
Should you have any questions about the survey, please don’t hesitate to contact Philippe Azzie 
of Phoenix Strategic Perspectives. He can be reached by phone (613-260-1700, ext. 222) or 
email (pazzie@phoenixspi.ca). 
 
We kindly ask that you complete and return the survey by June 28th. The completed 
survey can be returned by fax to: 613-667-9470. 
 
Once again, please be assured that your responses to the survey will be treated in confidence – 
no responses will be linked to any individuals or organizations. 
 
By taking a few minutes to share your views, you will be helping the Office of the Parliamentary 
Budget Officer conduct an important review of the ISF program on behalf of the Parliament of 
Canada.  
 
Thank you, 
 

 
 
Stephen Kiar 
President 
Phoenix Strategic Perspectives 



 

 

Email Cover Letter 
 

To: _________________ (INSERT RECIPIENT’S EMAIL ADDRESS) 

From: Phoenix Strategic Perspectives  

Subject: Infrastructure Stimulus Fund (ISF) Program Study 

Attachment: ISF Program Questionnaire 

 
Dear ______________, (INSERT RECIPIENT’S NAME) 

 
Thank you very much for agreeing to participate in the review of the Infrastructure Stimulus 
Fund (ISF) program that Phoenix Strategic Perspectives is conducting on behalf of the Office of 
the Parliamentary Budget Officer (PBO). Your feedback is essential in terms of helping PBO 
obtain an accurate and useful picture of the ISF program. 
 
Please find attached the ISF Program Questionnaire. To complete the survey electronically:  
 

 Save the file to your computer hard-drive before you begin completing the survey.  

 To enter responses: 
o Use your mouse to select a response, or  
o Type your answers in the box provided.  

 To move through the survey: 
o Use your mouse, or  
o The TAB or ARROW keys on your keyboard.  

 CHECK ONLY 1 RESPONSE FOR EACH QUESTION. 

 When you have finished, ‘save’ the questionnaire as you would any normal Word document.  

 
As discussed, section three of the survey will ask you to answer questions about a specific ISF 
project. The ISF project we’d like to know about is _______________ (INSERT PROJECT NO. 

AND TITLE FROM DATABASE).  
 
Should you have any questions about the survey, please don’t hesitate to contact Philippe Azzie 
of Phoenix Strategic Perspectives. He can be reached by phone (613-260-1700, ext. 222) or 
email (pazzie@phoenixspi.ca). 
 
We kindly ask that you complete and return the survey by June 28th. The completed 
survey can be returned as an attachment by email to: survey@phoenixspi.ca. 
 
Once again, please be assured that your responses to the survey will be treated in confidence – 
no responses will be linked to any individuals or organizations. 
 
By taking a few minutes to share your views, you will be helping the Office of the Parliamentary 
Budget Officer conduct an important review of the ISF program on behalf of the Parliament of 
Canada.  
 
Thank you, 
 
Stephen Kiar 
President 
Phoenix Strategic Perspectives 

 
 
 



 

 

Texte pour le recrutement par téléphone 
 

Communication initiale 

 
Bonjour, puis-je parler à ______________ ? (INSÉRER LE NOM DE LA PERSONNE INDIQUÉ 

DANS LA BASE DE DONNÉES) 
 

- SI LA PERSONNE EST DISPONIBLE, CONTINUER. 
- SI LA PERSONNE N’EST PAS DISPONIBLE, CONVENIR D’UN MOMENT POUR RAPPELER. 
- SI LA PERSONNE N’EST PLUS AU SERVICE DE L’ORGANISATION, EXPLIQUER LE BUT DE 
L’APPEL (VOIR L’INTRODUCTION DU TEXTE DE RECRUTEMENT CI-DESSOUS) ET 
DEMANDER À PARLER À LA PERSONNE QUI POURRAIT NOUS COMMUNIQUER LES 
RENSEIGNEMENTS DONT NOUS AVONS BESOIN. NOTER LES COORDONNÉES DE LA 
NOUVELLE PERSONNE : NOM, TITRE, NUMÉRO DE TÉLÉPHONE. 

 
 

Texte de recrutement 

 
Bonjour, je suis ________, de Phoenix Strategic Perspectives, une maison de recherche par 
sondages. Le Bureau du directeur parlementaire du budget a retenu nos services pour 
examiner le progrès et le rendement du Fonds de stimulation de l’infrastructure ou le F-S-I. 
Dans le cadre de cette étude, nous réalisons un sondage auprès des personnes concernées 
pour connaître leur opinion du programme et de ses projets. Au cours de la dernière semaine, 
environ, vous devriez avoir reçu une lettre de M. Kevin Page, le directeur parlementaire du 
budget, vous informant de ce sondage et offrant quelques renseignements à son sujet. 
 

INTERVIEWEUR : SI LA PERSONNE NE SE SOUVIENT PAS DE LA LETTRE, CONTINUEZ À LIRE LE 
TEXTE DE RECRUTEMENT, SAUF SI ELLE MANIFESTE UNE RÉSISTANCE OU DE L’HÉSITATION. 
LE CAS ÉCHÉANT, OFFREZ DE LUI ENVOYER LA LETTRE TYPE (NON PERSONNALISÉE) PAR 
TÉLÉCOPIEUR OU PAR COURRIEL ET, AU BESOIN, CONVENEZ D’UN MOMENT POUR RAPPELER.  

 
Nous communiquons avec vous aujourd’hui pour vous inviter à participer à ce sondage, à titre 
de représentant(e) de votre organisation, en raison de vos fonctions de chef de projet dans le 
cadre de travaux d’infrastructure publique pour lesquels des fonds ont été approuvés par le FSI. 
 
A. Connaissez-vous le FSI et le ou les projet(s) de votre organisation financé(s) par le FSI ? 

 
Non : Pourriez-vous me diriger vers une personne de votre organisation qui serait 

mieux placée pour parler des projets de votre organisation financés par le 
FSI ? 
 
1. Non : REMERCIER ET METTRE FIN À L’ENTRETIEN. 
2. Oui : DEMANDER À PARLER À CETTE PERSONNE.  

          NOTER SON NOM ET SON NUMÉRO DE TÉLÉPHONE.   
          REPRENDRE LE TEXTE DE RECRUTEMENT DEPUIS LE DÉBUT. 

 
Oui : 

 

CONTINUER. 



 

 

B. Seriez-vous disposé(e) à participer à cette étude ? Nous vous ferions parvenir le 
questionnaire par télécopieur ou par courriel et vous pourriez y répondre à l’ordinateur ou 
sur papier. Vos réponses seront traitées en toute confidentialité et tous les renseignements 
recueillis ne seront utilisés qu'à des fins de recherche et seront traités conformément à Loi 
sur la protection des renseignements personnels du gouvernement du Canada et aux autres 
lois applicables. 

 
Non : Pourriez-vous me diriger vers une personne de votre organisation qui serait 

bien placée pour parler des projets de votre organisation financés par le FSI ? 
 

1. Non : REMERCIER ET METTRE FIN À L’ENTRETIEN. 
2. Oui : DEMANDER À PARLER À CETTE PERSONNE.  

                 NOTER SON NOM ET SON NUMÉRO DE TÉLÉPHONE.   
                REPRENDRE LE TEXTE DE RECRUTEMENT DEPUIS LE DÉBUT. 

Oui : Merci beaucoup de votre collaboration. CONTINUER. 
 

C. Une des sections du questionnaire portera sur un projet précis du FSI. Le projet dont il sera 
question est le suivant : _______________ (INSÉRER LE NUMÉRO DU PROJET ET SON 

TITRE, TELS QU’INDIQUÉS DANS LA BASE DE DONNÉES). Connaissez-vous ce projet ? 
  

Non : CONTINUER. 

Oui : ALLER À LA SECTION D. 

 
Ça va, mais vous devrez peut-être consulter vos collègues ou vos dossiers pour répondre aux 
questions de cette courte section du questionnaire, afin de pouvoir fournir les renseignements 
requis concernant le projet du FSI dont il sera question.  
 

INTERVIEWEUR : ALLER À LA SECTION D, SAUF SI LE RÉPONDANT INDIQUE QU’IL NE POURRA 
CONSULTER SES COLLÈGUES OU SES DOSSIERS OU QU’IL LUI SERA DIFFICILE DE LE FAIRE 
OU ENCORE, S’IL SOULÈVE UN AUTRE PROBLÈME.   LE CAS ÉCHÉANT, NOTER LA RAISON ET 
CONTINUER. 

 
 
C1. SI PLUSIEURS PROJETS DU FSI SONT ASSOCIÉS À CETTE PERSONNE :  
 

Seriez-vous mieux placé(e) pour parler d’un autre projet de votre organisation financé par le 
FSI ? 

 
Oui : Quel est le titre ou le numéro de ce projet du FSI ? NOTER LE TITRE ET LE 

NUMÉRO. Veuillez faire référence à ce projet au moment de répondre aux 
questions de la troisième section.  ALLER À LA SECTION D 
 

Non : Est-ce qu’une autre personne de votre organisation serait mieux placée pour 
parler de ce projet ou d’un autre projet de votre organisation financé par le 
FSI ? 
 
Oui : REMERCIER L’INTERLOCUTEUR DU TEMPS ACCORDÉ 

           DEMANDER À PARLER À CETTE PERSONNE.  
    NOTER SON NOM ET SON NUMÉRO DE TÉLÉPHONE.   

          REPRENDRE LE TEXTE DE RECRUTEMENT DEPUIS LE DÉBUT. 

 
Non :   Ça va. Vous n’aurez qu’à sauter la section 3 au moment de remplir  

             le questionnaire. ALLER À LA SECTION D. 
 



 

 

INTERVIEWEUR : ON NE DOIT AVISER LE RÉPONDANT DE SAUTER LA SECTION 3 QU’EN 
DERNIER RECOURS. 

 
 
C2. SI UN SEUL PROJET DU FSI EST ASSOCIÉ À CETTE PERSONNE :  
 

Est-ce qu’une autre personne au sein de votre organisation serait mieux placée pour parler 
de ce projet ? 

 
Oui : REMERCIER L’INTERLOCUTEUR DU TEMPS ACCORDÉ. 

DEMANDER À PARLER À LA NOUVELLE PERSONNE.  
NOTER SON NOM ET SON NUMÉRO DE TÉLÉPHONE.   
REPRENDRE LE TEXTE DE RECRUTEMENT DEPUIS LE DÉBUT. 
 

Non : Ça va. Vous n’aurez qu’à sauter la section 3 au moment de remplir le questionnaire. 
ALLER À LA SECTION D 

 

INTERVIEWEUR : ON NE DOIT AVISER LE RÉPONDANT DE SAUTER LA SECTION 3 QU’EN 
DERNIER RECOURS. 

 
 

D. Comme je disais, nous pourrions vous envoyer le questionnaire par télécopieur ou par 
courriel. Quelle est votre préférence ? 

 
Télécopieur : PRENDRE EN NOTE LE NUMÉRO DE TÉLÉCOPIEUR, Y COMPRIS L’INDICATIF 

RÉGIONAL. RELIRE LE NUMÉRO POUR CONFIRMER. 

Courriel : PRENDRE EN NOTE L’ADRESSE DE COURRIEL. RELIRE L’ADRESSE POUR 
CONFIRMER. 

 
Vous devriez recevoir le questionnaire ainsi qu’une courte lettre d’accompagnement par 
<TÉLÉCOPIEUR / COURRIEL* > au cours des deux prochains jours. Veuillez remplir et 
nous retourner le questionnaire au plus tard le 28 juin. Vous trouverez notre <NUMÉRO DE 
TÉLÉCOPIEUR / ADRESSE DE COURRIEL * > à la dernière page du questionnaire. 

 

PROGRAMMEUR : *INSÉRER LE TEXTE APPROPRIÉ SELON LA RÉPONSE DONNÉE À LA 
SECTION D.  

 
 
E. Je vous remercie beaucoup de votre temps, de votre collaboration et d’avoir accepté de 

participer à cette étude.  
 
 
 

NOTES À L’INTENTION DE L’INTERVIEWEUR 

 

NOUS ACCEPTERONS UN SUBSTITUT SI LA PERSONNE-RESSOURCE INDIQUÉE N’EST PAS LA 
MIEUX PLACÉE POUR REMPLIR LE QUESTIONNAIRE AU NOM DE SON ORGANISATION. 
 
NOTER LA DATE DE L’ENTREVUE ET CELLE À LAQUELLE LE QUESTIONNAIRE A ÉTÉ ENVOYÉ, 
AINSI QUE LE SEXE DU RÉPONDANT.  
NOTER TOUTE SUBSTITUTION (1. PERSONNE-RESSOURCE; 2. PROJET) DANS UNE LISTE MISE 
À JOUR.  
COMMUNIQUER TOUS LES REFUS ET LE NOM DES PERSONNES NON JOINTES À PHOENIX. 
 
SI ON LE DEMANDE :  



 

 

 
1. IL S’AGIT D’UN SONDAGE À PARTICIPATION VOLONTAIRE.  
2. IL FAUT ENVIRON 15 MINUTES POUR REMPLIR LE QUESTIONNAIRE. 
3. LE SONDAGE EST ENREGISTRÉ AUPRÈS DU SYSTÈME D’ENREGISTREMENT DES SONDAGES 
DE L’ARIM.  

 
 

EXIGENCES ADDITIONNELLES 

 

NOTER LA DATE DE L’ENTREVUE ET CELLE À LAQUELLE LE QUESTIONNAIRE A ÉTÉ ENVOYÉ, 
AINSI QUE LE SEXE DU RÉPONDANT.  
NOTER TOUTE SUBSTITUTION (1. PERSONNE-RESSOURCE; 2. PROJET) DANS UNE LISTE MISE 
À JOUR.  
PROCESSUS NÉCESSAIRES POUR : 
- COMMUNIQUER TOUS LES REFUS ET LE NOM DES PERSONNES NON JOINTES À PHOENIX; 
- NUMÉROTER LES QUESTIONNAIRES; 
- INDIQUER LE NUMÉRO DU PROJET ET SON TITRE SUR LA NOTE QUI ACCOMPAGNERA LE 
QUESTIONNAIRE ENVOYÉ AU RÉPONDANT PAR TÉLÉCOPIEUR OU PAR COURRIEL.   
 

 



 

 

Lettre d’accompagnement envoyée par télécopieur 
 
 

À : _________________ (INSÉRER LE NOM DU DESTINATAIRE) 

De : Phoenix Strategic Perspectives  

Télécopieur : _____________ (INSÉRER LE NUMÉRO DE TÉLÉCOPIEUR) 

 

Objet : Étude sur le Fonds de stimulation de l’infrastructure 

 

Pièce jointe : Questionnaire sur le FSI 

 
 
Madame, 
Monsieur, 
 
Merci beaucoup d’avoir accepté de participer à cet examen du Fonds de stimulation de 
l’infrastructure (FSI) qu’effectue Phoenix Strategic Perspectives pour le Bureau du directeur 
parlementaire du budget (DPB). Le DPB tient à peindre un portrait fidèle et utile du FSI; pour ce 
faire, votre opinion lui est indispensable. 
 
Vous trouverez ci-joint le Questionnaire sur le FSI.  
 
Tel que discuté, la troisième section du questionnaire porte sur un projet précis du FSI. Le 
projet en question, dans cette section, est le suivant : _______________ (INSÉRER LE NUMÉRO 

DU PROJET ET SON TITRE, TELS QU’INDIQUÉS DANS LA BASE DE DONNÉES).  
 
Si vous avez des questions concernant cette étude, n’hésitez pas à communiquer avec 
M. Philippe Azzie, de Phoenix Strategic Perspectives (613-260-1700, poste 222 / 
pazzie@phoenixspi.ca). 
 
Prière de remplir et de retourner le questionnaire au plus tard le 28 juin et d’envoyer 
celui-ci par télécopieur au 613-667-9470. 
 
Encore une fois, nous tenons à vous assurer de la confidentialité de vos réponses; aucune 
réponse ne sera liée à un individu ou à son organisation. 
 
En prenant quelques minutes pour partager vos opinions, vous contribuerez à cet important 
examen du FSI qu’effectue le Bureau du directeur parlementaire du budget pour le Parlement 
du Canada.  
 
Merci. 
 

 
 
Stephen Kiar 
Président 
Phoenix Strategic Perspectives 



 

 

Lettre d’accompagnement envoyée par courriel 
 

À : _________________ (INSÉRER L’ADRESSE DE COURRIEL DU DESTINATAIRE) 

De : Phoenix Strategic Perspectives  

Objet : Étude sur le Fonds de stimulation de l’infrastructure 

Pièce jointe : Questionnaire sur le FSI 
 

Madame, 
Monsieur, 
 

Merci beaucoup d’avoir accepté de participer à cet examen du Fonds de stimulation de 
l’infrastructure (FSI) qu’effectue Phoenix Strategic Perspectives pour le Bureau du directeur 
parlementaire du budget (DPB). Le DPB tient à peindre un portrait fidèle et utile du FSI; pour ce 
faire, votre opinion lui est indispensable. 
 

Vous trouverez ci-joint le Questionnaire sur le FSI. Pour le remplir à l’ordinateur :  
 

 Sauvegardez le fichier sur le disque dur de votre ordinateur avant de commencer à 
remplir  
le questionnaire.  

 Pour consigner vos réponses : 
o Utilisez votre souris pour sélectionner une réponse;  
o Inscrivez vos réponses dans les cases prévues.  

 Pour vous déplacer dans le questionnaire : 
o Utilisez votre souris;  
o Utilisez les touches TAB ou fléchées de votre clavier.  

 NE COCHEZ QU’UNE SEULE RÉPONSE PAR QUESTION. 

 Quand vous aurez terminé, sauvegardez ce questionnaire comme tout autre document 
Word.  

 
Tel que discuté, la troisième section du questionnaire porte sur un projet précis du FSI. Le 
projet en question, dans cette section, est le suivant : _______________ (INSÉRER LE NUMÉRO 
DU PROJET ET SON TITRE, TELS QU’INDIQUÉS DANS LA BASE DE DONNÉES).  
 
Si vous avez des questions concernant cette étude, n’hésitez pas à communiquer avec 
M. Philippe Azzie, de Phoenix Strategic Perspectives (613-260-1700, poste 222 / 
pazzie@phoenixspi.ca). 
 

Prière de remplir et de retourner le questionnaire au plus tard le 28 juin et d’envoyer 
celui-ci par courriel, en pièce jointe, à l’adresse suivante : survey@phoenixspi.ca. 
 

Encore une fois, nous tenons à vous assurer de la confidentialité de vos réponses; aucune 
réponse ne sera liée à un individu ou à son organisation. 
 

En prenant quelques minutes pour partager vos opinions, vous contribuerez à cet important 
examen du FSI qu’effectue le Bureau du directeur parlementaire du budget pour le Parlement 
du Canada.  
 

Merci. 
 

Stephen Kiar 
Président 
Phoenix Strategic Perspectives 
 



 

 

 
 
 

Infrastructure Stimulus Fund (ISF) Program Questionnaire 
 
 

 

On behalf of the Parliament of Canada, the Office of the Parliamentary Budget Officer is 

launching a review of the ISF program. The aim is to track the effects of this federal initiative 

while the program is underway. The purpose of this questionnaire is to collect from local officials 

crucial assessments and opinions of the program that would supplement the administrative 

data. This study is being conducted by an independent research firm, Phoenix SPI, and the 

identities of specific respondents will be kept confidential. Please note that the focus of this 

evaluation is on the ISF program, not on other stimuli programs that may be available.   

 

Instruction Notes:  
You may find that some of the questions require you to make relative assessments of some 
aspects of program impact and administration. We realize this is not always an easy thing to do, 
particularly when you might have multiple projects under way. Sections 1 and 2 deal with your 
assessment of the ISF Program in general. Section 3 focuses on a particular project under your 
authority. Section 4 seeks your recommendations for improvement of future ISF-type programs. 
To close, Section 5 asks for some brief background information on you, the attester.  
You will note that your questionnaire has an ID number. The only reason for this is that it will 
allow the research company to link questionnaire data to other information in administrative 
databases. This will enable the research firm to use administrative data as part of its analysis 
without having you go over information that is already available. 
 
If you have any questions about the survey, please contact Philippe Azzie of Phoenix by phone 
(613-260-1700 x 222) or email (pazzie@phoenixspi.ca). 

 
 
ID NO.: ________________________ 
 
ISF project that is the focus for Section 3: ____________________ 
 

mailto:pazzie@phoenixspi.ca


 

 

SECTION ONE: VIEWS OF THE TIMING AND OPERATIONS OF ISF ADMINISTRATION  

The following questions relate to your overall assessment of ISF activity. Depending on 
your community, this may involve your experience with more than one project. When 
answering, please consider all ISF projects in your community. 
 
 
1. Please indicate your level of satisfaction with each of the following, using a 7-point scale, 

where ‘1’ is extremely dissatisfied, ‘7’ extremely satisfied, and ‘4’ neither satisfied nor 
dissatisfied. PLEASE PROVIDE YOUR RESPONSE BY CHECKING THE APPROPRIATE BOX 

BELOW. 
 
 

a) The timing of project approval processes. 
 

         

    1 2       3      4      5      6 7   

Extremely 
Dissatisfied 

 

     Extremely 
Satisfied 

 

 Don’t 
Know 

 
 

b) The process leading from ISF project approval to the construction start date. 
 

         

    1 2       3      4      5      6 7   

Extremely 
Dissatisfied 

 

     Extremely 
Satisfied 

 

 Don’t 
Know 

 
 
c) The timing of fund transfers for ISF projects from higher-level governments. 
 

         

    1 2       3      4      5      6 7   

Extremely 
Dissatisfied 

 

     Extremely 
Satisfied 

 

 Don’t 
Know 

 
 
d) The environmental impact approval process for ISF projects. 
 

          

    1 2       3      4      5      6 7    

Extremely 
Dissatisfied 

 

     Extremely 
Satisfied 

 

 Don’t 
Know 

Not 
Applicable 

 
 
 
 



 

 

2. If you have any suggestions on how the application and/or approval processes could be 
improved, please provide them below. If you need more space, please add an extra page.  

 
 

 

 

 

 

SECTION TWO: VIEWS OF THE IMPACTS OF ISF PROJECTS  

The following questions concern the different types of impacts that an ISF project might 
have. Please focus on the impacts of all ISF projects in your community. Also, please 
keep in mind that most of these questions refer to the impact of projects in a particular 
time frame compared to what would have been the case in the absence of the projects 
occurring in that time frame. This may require you to engage in some speculative 
assessment, but that is perfectly appropriate in the context of these types of questions. 
 
3. Compared to what would have been the case in the absence of ISF funding, what impact 

has ISF funding had in each of the areas listed in the table below? 

 
 Increased 

 
No net 
impact 

Decreased 
 

… the general welfare of your community.    

… unemployment levels in the community.    

… earned income in the community.    

… the environmental quality of the community.    

… prices in the construction sector and related sectors.    

… the infrastructure deficit of your municipality/organization.    

 
4. Compared to what would have been the case in the absence of ISF funding, did ISF funding 

and rules cause any project to occur…? 

 
  

Yes 
 

No 

… later than would otherwise have been the case.   

… earlier than would otherwise have been the case.   

 
5. Compared to what would have been the case in the absence of ISF funding, did ISF funding 

and rules cause any project to occur…? 

 
  

Yes 
 

No 

… as a smaller project than would otherwise have been the case.   

… as a larger project than would otherwise have been the case.   

 



 

 

6. What impact did ISF funding and rules have, if any, on your organization’s prioritization / 

planning process in terms of capital expenditures? 

 
Positive impact   
Negative impact     
No net impact     

 

7. In your view, what impact did the completion deadline imposed by ISF have on each of the 

areas listed in the table below compared to a more flexible approach to project completion 

using the same amount of funds? 

 
 Increased 

 
No net 
impact 

Decreased 
 

… the general welfare of your community.    

… unemployment levels in the community.    

… earned income in the community.    

… the environmental quality of the community.    

… prices in the construction sector and related sectors.    

… the infrastructure deficit of your municipality/organization.    

 
 

8. What percentage of ISF activity in your community (in terms of dollar amount) primarily 

involved the renewal of infrastructure as opposed to the creation of new infrastructure? 

  
Percentage that involved renewal of infrastructure:  

 
 
9. Did ISF funding and rules…? CHECK ALL THAT APPLY  

 

A. Make certain types of projects less likely in the future  GO TO QUESTION 10 

B. Make certain types of projects more likely in the future   GO TO QUESTION 10 

C. Have no effect on the likelihood of certain types of project       GO TO QUESTION 11 

 
10. If you selected A or B, please describe the types of projects that you think might become… 

 
 Less likely:_____________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 
More likely: ____________________________________________________________ 
______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 



 

 

11. Leaving aside maintenance costs associated with new infrastructure, did ISF funding…? 
CHECK ALL THAT APPLY 

 

A. Likely decrease some maintenance costs of pre-existing 
infrastructure in the future 

 GO TO QUESTION 12 

B. Likely increase some maintenance costs of pre-existing 
infrastructure in the future  

 GO TO QUESTION 12 

C. Likely have no effect on maintenance costs of pre-existing 
infrastructure in the future       

 GO TO QUESTION 13 

 
12. If you selected A or B, please describe the types of infrastructure that you think might 

become either less costly or more costly to maintain in the future as a result of ISF funding. 

 
Types of infrastructure likely to be less costly to maintain: 
______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 
Types of infrastructure likely to be more costly to maintain: 
______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 
13. Do you think that there were types of infrastructure projects that were systematically 

disadvantaged by the rules and selection process associated with ISF? Here, we are 

thinking of systematic patterns in objective characteristics of infrastructure (e.g. the type or 

function of infrastructure). We are not referring to more subjective political considerations. 

 

A. No systematically-disadvantaged types of projects   GO TO QUESTION 15 

B. Some types of systematically-disadvantaged projects    GO TO QUESTION 14 

 
 
14. If you selected B, please describe the types of projects that might have been systematically 

disadvantaged in the ISF selection and approval process. 

 

 

 

 

 

 

 



 

 

15. Thinking of all the ISF-funded activity undertaken by your organization, what percentage of 

expenditures will go to the salary and wages of people working on the project(s), not 

including anyone in your organization? A good estimate is adequate. 

 
Percentage going to salaries/wages:  

 
 
16. Thinking of all the ISF-funded activity undertaken by your organization, approximately what 

percentage of the work was/will be performed by employees who are…? 

 
Local to your community  ____ 
Outside community but in province ____  
From out of province   ____  
From out of country (e.g. U.S.)  ____ 

Total     100 

 
 
17. What do you think will happen to unemployment levels in your community during the year 

after ISF-funded activity concludes? 

 

A. There will be a rise in unemployment    GO TO QUESTION 18 

B. There will be a drop in unemployment    GO TO QUESTION 18 

C. There will be no major change in unemployment        GO TO QUESTION 19 

 
 
18. If you selected A or B, will the change in unemployment primarily be related to the end of 

ISF projects and their spinoffs or will it primarily arise from other factors? CHECK ONE ONLY 

 

Primarily related to the end of ISF projects or their spinoffs    
Primarily related to other causes        

 

19. What do you think will happen to earned income levels in your community during the year 

after ISF-funded activity concludes? 

 

A. There will be a rise in earned income levels  GO TO QUESTION 20 

B. There will be a drop in earned income  GO TO QUESTION 20 

C. There will be no major change in earned income  GO TO QUESTION 21 

 
 
20. If you selected A or B, will the change in earned income levels be primarily due to the end of 

ISF projects and their spinoffs or will it arise primarily from other factors? CHECK ONE ONLY 

 

Primarily related to the end of ISF projects or their spinoffs    
Primarily related to other causes       

 





 

 

SECTION THREE: PROJECT-SPECIFIC QUESTIONS  

This next set of questions is directed at a specific project. The specific project we want 
to know about was identified on page one of this questionnaire. Some of these questions 
may require a bit of reflection or referral to other sources. Please provide the best 
estimates you can.  
 
21. What date was this project formally submitted to higher-level governments for approval? 

Note that in some cases the date of submission could be prior to the beginning of the ISF as 

some projects were chosen from pre-existing lists. 

 
Year:           Month:  Day:  

 
22. What date did your level of government/organization receive notification that ISF funding for 

this project had been approved? 

 
Year:           Month:  Day:  

 
23. What was the construction start date for this project? If work has not started, please check 

the appropriate box. 

 
Year:           Month:  Day:  

 
Work not yet started  

 
24. During the period of ISF funding, how many person years of employment, not including in 

the organization you represent, were/will be supported directly by expenditures on this 

project that would not have been provided in its absence? A good estimate is adequate. 

 
Number of person years of employment:  

 
25. What is the average annualized gross pay for one of these positions?  

 
Average annualized gross pay:  

 
26. What percentage of this project relates to purely public infrastructure as opposed to 

infrastructure that might predominantly benefit a particular private (profit or non-profit) 

organization? 

 
Percentage:  
 
 

27. With specific respect to this project, how many months was it advanced in implementation (if 

at all) as a result of ISF funding? Just put zero if there was no impact on timing. 

 
Number of months advanced:  
 



 

 

 

SECTION FOUR: SUGGESTIONS FOR POLICY ADMINISTRATION IMPROVEMENT  

 
28. If you think there are any administrative procedures (e.g. application process, approval 

process, reporting process) that could be improved in ISF-type projects, please describe 

them below in relation to the level(s) of government that would be connected with the 

change(s). 

 
Federal: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
 
Provincial: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
 
Municipal: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 

 

29. If you think there are any planning procedures that could be implemented to optimize the 

economic stimulus impact of ISF-type projects, please describe them below in relation to the 

level(s) of government that would be connected with the change(s). 

 
Federal: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Provincial: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Municipal: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 

 



 

 

30. If you have any specific suggestions concerning the way ISF-type project impacts are 

determined or measured, please describe them below in relation to the level(s) of 

government that would be connected with the change(s). 

 
Federal: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Provincial: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Municipal: 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
 
 
 
 
 
 
 

31. If Parliament were asked to approve a similar program today, a key issue would be how and 

when the economic activity attributable to the program would reach the economy. In your 

view, how could the speed or nature of the economic impact of the ISF program be 

improved for any future program? 

 

 

 

 

 

 

 

SECTION FIVE: BACKGROUND CHARACTERISTICS OF RESPONDENT  

Now we have some questions about your background. These are used as classifying 
variables to take into account that people with different types of backgrounds can often 
have different views on the topics covered in this study. 
 
  



 

 

32. Generally, what type of position do you occupy? CHECK ONE ONLY 

 
Engineer     
Financial Administrator    
General Municipal Administrator  

Intergovernmental Affairs Specialist  

Planner     
Policy Analyst     
Other (specify):       

 
33. How long have you been in your current position? 

 
Years:     Months:  

 
34. How long have you been involved in this kind of work generally? 

 
Years:     Months:  

 
35. What year were you born?  

 
Record year:  

 



 

 

36. What is the highest level of education you have completed? CHECK ONE ONLY 

 
High school diploma or equivalent         
Registered apprenticeship or other trades certificate or diploma  
College, CEGEP or other non-university certificate or diploma  

University certificate or diploma         
University undergraduate degree      
University post-graduate degree(s)         
Prefer not to say          

  
37. Please identify any professional accreditations you have in the space below.  

 

 

 

 
38. Although you are the primary respondent, how many other people assisted you in providing 

responses to it? Just write a zero if you responded entirely without assistance from others. 

 
Number:  

 
   

That concludes the questionnaire. Your participation is greatly appreciated.  

If you have any other comments you would like to offer concerning ISF projects or any 
other relevant issues, please use the remainder of this page to provide your comments. 

Please return the completed questionnaire by fax (613-667-9470) or  
email (survey@phoenixspi.ca). 

 
 

  



 

 

 
 

Questionnaire sur le Fonds de stimulation de l’infrastructure (FSI) 
 

 

Le Bureau du directeur parlementaire du budget a entrepris un examen du FSI, pour le 

Parlement du Canada, ayant pour but de connaître les répercussions de cette initiative fédérale 

présentement en cours. Le présent questionnaire permettra de recueillir les opinions et 

évaluations indispensables des responsables locaux concernant le programme, lesquelles 

viendront s’ajouter aux données administratives. Cette étude a été confiée à Phoenix SPI, une 

maison de recherche indépendante, et l’identité des répondants ne sera aucunement dévoilée. 

Précisons que cette évaluation s’intéresse au FSI et non à d’autres programmes de 

stimulation qui pourraient être disponibles. 

 

Nota :  
Certaines questions vous demanderont de faire une évaluation comparative de certains aspects 
de l’administration et des répercussions du programme. Nous sommes conscients qu’il ne s’agit 
pas là d’une tâche facile, surtout si plusieurs projets sont en cours dans votre localité. Les 
sections 1 et 2 recueilleront votre opinion du FSI dans son ensemble. À la section 3, les 
questions porteront sur un projet précis dont vous êtes responsable. À la section 4, nous 
voudrons connaître vos recommandations dans le but d’améliorer tout programme du même 
genre. Pour terminer, à la section 5, nous poserons quelques questions générales sur vous, 
l’attestataire.  
Vous noterez que votre questionnaire comporte un numéro. La seule fonction de ce numéro est 
de permettre à la maison de recherche de lier les données du questionnaire à celles de 
diverses bases de données. Ainsi, la maison de recherche pourra utiliser des données 
administratives déjà disponibles dans le cadre de son analyse sans que vous ayez à fournir ces 
renseignements. Si vous avez des questions concernant ce questionnaire, veuillez 
communiquer avec M. Philippe Azzie, de Phoenix, par téléphone (613-260-1700, poste 222) ou 
par courriel (pazzie@phoenixspi.ca). 
 

 
NO DU QUESTIONNAIRE : __________________________ 
 
Projet du FSI dont il est question à la section 3 : ____________________ 
 
 
 
 
 

mailto:pazzie@phoenixspi.ca


 

 

PREMIÈRE SECTION : OPINIONS SUR LE FONCTIONNEMENT ET LES DÉLAIS DU FSI  

Les questions suivantes portent sur votre opinion du fonctionnement du FSI. Selon votre 
localité, il pourrait être question de plus d’un projet. Au moment de répondre, veuillez 
tenir compte de tous les projets du FSI de votre localité. 
 
 
1. Veuillez indiquer à quel point vous êtes satisfait(e) de ce qui suit, sur une échelle de 1 à 7, 

où 1 signifie que vous êtes extrêmement insatisfait(e), 7 que vous êtes extrêmement 
satisfait(e) et 4, que vous êtes ni satisfait(e) ni insatisfait(e). VEUILLEZ RÉPONDRE EN 

COCHANT L’UNE DES CASES CI-DESSOUS. 
 
 

a) La durée du processus d’approbation des projets. 
 

         

    1 2       3      4      5      6 7   

Extrêmement 
insatisfait(e) 

 

     Extrêmement 
satisfait(e) 

 

 Je ne 
sais pas 

 
 

b) Le processus entre l’approbation d’un projet du FSI et le début de la construction. 
 

         

    1 2       3      4      5      6 7   

Extrêmement 
insatisfait(e) 

 

     Extrêmement 
satisfait(e) 

 

 Je ne 
sais pas 

 
 
c) Le temps requis pour le transfert des fonds destinés à un projet du FSI par les ordres de 
gouvernement supérieurs. 
 

         

    1 2       3      4      5      6 7   

Extrêmement 
insatisfait(e) 

 

     Extrêmement 
satisfait(e) 

 

 Je ne 
sais pas 

 
 
d) Le processus d’approbation relatif à l’impact environnemental d’un projet du FSI. 
 

          

    1 2       3      4      5      6 7    

Extrêmement 
insatisfait(e) 

 

     Extrêmement 
satisfait(e) 

 

 Je ne 
sais pas 

Sans 
objet 

 
 
 



 

 

2. Comment pourrait-on améliorer le processus de demande ou le processus d’approbation ? 
Si vous manquez d’espace, veuillez utiliser une autre feuille et la joindre au questionnaire.  

 
 

 

 

 

 

DEUXIÈME SECTION : OPINIONS CONCERNANT LES RÉPERCUSSIONS DES PROJETS DU FSI  

Les prochaines questions s’intéressent aux différentes répercussions que peuvent avoir 
un projet du FSI. Veuillez tenir compte de tous les projets du FSI de votre localité. Gardez 
à l’esprit que la plupart de ces questions font référence aux répercussions de projets 
réalisés à un moment donné comparativement à ce qui se serait produit au même 
moment en l’absence de tels projets, ce qui impliquera vraisemblablement une 
évaluation spéculative de votre part. Une telle spéculation est tout à fait attendue dans le 
cadre de telles questions. 
 
3. Quelles ont été les répercussions des fonds du FSI sur chacun des aspects suivants, 

comparativement à ce qui se serait produit en l’absence de ces fonds ? 

 
 

Augmenté 

 

Aucune 
répercussion 

nette 

Diminué 

 

… le bien-être général de votre localité.    

… le taux de chômage dans votre localité.    

… le revenu de travail dans votre localité.    

… la qualité de l’environnement de votre localité.    

… les prix du secteur de la construction et des secteurs 
connexes. 

   

… le manque d’infrastructures de votre municipalité ou 
organisation. 

   

 
 
4. Est-ce que le financement et les règles du FSI ont eu pour effet de retarder ou d’accélérer la 

mise en œuvre de tout projet, comparativement au moment où la mise en œuvre aurait eu 

lieu en l’absence de ces fonds ? 

 
  

Oui 
 

Non 

… a retardé la mise en œuvre d’un projet.    

… a accéléré la mise en œuvre d’un projet.   

 



 

 

5. Est-ce que le financement et les règles du FSI ont eu pour effet de réduire ou d’augmenter 

l’ampleur de tout projet, comparativement à l’ampleur qu’il aurait eu en l’absence de ces 

fonds ? 

 
  

Oui 
 

Non 

… a réduit l’ampleur d’un projet.   

… a augmenté l’ampleur d’un projet.   

 

 

6. Quel effet ont eu le financement et les règles du FSI, le cas échéant, sur le processus de 

priorisation ou de planification de votre organisation en matière de dépenses en 

immobilisations ? 

 
Effet favorable    
Effet défavorable     
Aucun effet net   

 

 

7. Selon vous, quel effet la date limite de réalisation d’un projet imposée par le FSI a-t-elle 

eu sur les divers aspects présentés dans le tableau ci-dessous, comparativement à l’effet 

qu’aurait eu une approche plus souple en ce qui concerne la finalisation du projet, avec les 

mêmes fonds ?  

 
 

Augmenté 

 

Aucune 
répercussion 

nette 

Diminué 

 

… le bien-être général de votre localité.    

… le taux de chômage dans votre localité.    

… le revenu de travail dans votre localité.    

… la qualité de l’environnement de votre localité.    

… les prix du secteur de la construction et des secteurs 
connexes. 

   

… le manque d’infrastructures de votre municipalité ou 
organisation. 

   

 

 

8. Quel pourcentage de l’activité du FSI dans votre localité (en fonction du montant en dollars) 

touchait principalement la réhabilitation d’infrastructures existantes, plutôt que la création de 

nouvelles infrastructures ? 

  
Pourcentage touchant la réhabilitation d’infrastructures :    



 

 

9. Est-ce que le financement et les règles du FSI… COCHEZ TOUTES LES RÉPONSES QUI 

S’APPLIQUENT.  

 

A. … rendront moins probables certains types de projets 
à l’avenir ? 

 ALLEZ À LA QUESTION 10 

B. … rendront plus probables certains types de projets à 
l’avenir ?  

 ALLEZ À LA QUESTION 10 

C. … n’auront aucun effet sur la probabilité de réaliser 
certains types de projets à l’avenir ?      

 ALLEZ À LA QUESTION 11 

 
 
10. Si vous avez coché A ou B, veuillez décrire les types de projets qui seraient… 

 
 Moins probables :________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 
Plus probables : _________________________________________________________ 
______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 
 
11. Faisant abstraction des frais d’entretien des nouvelles infrastructures, est-ce que le 

financement du FSI… COCHEZ TOUTES LES RÉPONSES QUI S’APPLIQUENT 

 

A. …a probablement permis de réduire les frais à venir 
pour l’entretien des infrastructures existantes ? 

 ALLEZ À LA QUESTION 12 

B. …a probablement augmenté les frais à venir pour 
l’entretien des infrastructures existantes ?  

 ALLEZ À LA QUESTION 12 

C. …n’a probablement eu aucun effet sur les frais à venir 
pour l’entretien des infrastructures existantes ?      

 ALLEZ À LA QUESTION 13 

 
 
12. Si vous avez coché A ou B, veuillez décrire les types d’infrastructures qui, selon vous, 

comporteront des frais d’entretien moins élevés ou plus élevés, à l’avenir, en raison du 

financement obtenu du FSI. 

 
Types d’infrastructures qui comporteront probablement des frais d’entretien moins élevés : 
______________________________________________________________________ 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

Types d’infrastructures qui comporteront probablement des frais d’entretien plus élevés : 
______________________________________________________________________ 



 

 

 ______________________________________________________________________ 

______________________________________________________________________ 

 ______________________________________________________________________ 

 
13. À votre avis, certains types de projets d’infrastructure étaient-ils systématiquement 

désavantagés par les règles et le processus de sélection du FSI ? Il est question, ici, des 

caractéristiques objectives des infrastructures (comme le type ou la fonction de 

l’infrastructure) et non des facteurs politiques subjectifs qui, selon vous, auraient pu entrer 

en ligne de compte. 

 

A. Aucun type de projet n’était systématiquement 
désavantagé.  

 ALLEZ À LA QUESTION 15 

B. Certains types de projets étaient systématiquement 
désavantagés. 

 ALLEZ À LA QUESTION 14 

 
 
14. Si vous avez coché B, veuillez décrire les types de projets qui, selon vous, étaient 

systématiquement désavantagés dans le cadre du processus de sélection et d’approbation. 

 

 

 

 

 

 
 
 
 
 

15. Pensez à tous les projets de votre organisation financés par le FSI. Quel pourcentage des 

dépenses représentent les salaires des personnes assignées à ces projets, en faisant 

abstraction des employés de votre organisation ? Veuillez indiquer votre meilleure 

estimation. 

 
Pourcentage représentant les salaires :  

 
 
16. Pensez à tous les projets de votre organisation financés par le FSI. Quel pourcentage du 

travail, environ, sera ou a été effectué par des employés…  

 
… de votre localité ?      ____ 
… de l’extérieur de votre localité, mais de votre province ? ____  
… de l’extérieur de votre province ?    ____   
… de l’extérieur du pays (p. ex., les États-Unis) ?   ____ 

Total        100 
 

 
 
 



 

 

17. Selon vous, qu’adviendra-t-il du taux de chômage dans votre localité au cours de l’année 

suivant la fin des projets financés par le FSI ? 

 

A. Le taux de chômage augmentera.    ALLEZ À LA QUESTION 18 

B. Le taux de chômage diminuera.    ALLEZ À LA QUESTION 18 

C. Le taux de chômage ne changera pas de 
manière significative.       

 ALLEZ À LA QUESTION 19 

 
 
18. Si vous avez coché A ou B : Le taux de chômage changera-t-il en raison, surtout, de la fin 

des projets du FSI et de leurs retombées ou en raison, surtout, d’autres facteurs ? COCHEZ 

UNE SEULE CASE. 

 

En raison, surtout, de la fin des projets du FSI et de leurs retombées   
En raison, surtout, d’autres facteurs         

 

 

19. Selon vous, comment changeront les niveaux de revenus de travail dans votre localité au 

cours de l’année suivant la fin des projets financés par le FSI ? 

 

A. Les niveaux de revenus de travail augmenteront.  ALLEZ À LA QUESTION 20 

B. Les niveaux de revenus de travail diminueront.  ALLEZ À LA QUESTION 20 

C. Les niveaux de revenus de travail ne changeront 
pas de manière significative. 

 ALLEZ À LA QUESTION 21 

 
 

20. Si vous avez coché A ou B : Les niveaux de revenus de travail changeront-ils en raison, 

surtout, de la fin des projets du FSI et de leurs retombées ou en raison, surtout, d’autres 

facteurs ? COCHEZ UNE SEULE CASE 

 
En raison, surtout, de la fin des projets du FSI et de leurs retombées   
En raison, surtout, d’autres facteurs         

 
 

TROISIÈME SECTION : QUESTIONS RELATIVES À UN PROJET PRÉCIS  

Cette prochaine série de questions porte sur un projet précis. Le projet qui nous intéresse est 
indiqué à la première page de ce questionnaire. Certaines de ces questions exigeront un peu 
de réflexion ou, possiblement, la consultation de diverses sources de renseignements. 
Veuillez offrir votre meilleure estimation.  
 
 

21. À quelle date ce projet a-t-il été présenté officiellement aux ordres de gouvernement 

supérieurs pour fin d’approbation ? Notez que certaines demandes avaient été présentées 

avant la mise en œuvre du FSI et que certains projets faisaient ainsi partie de listes 

préétablies; la date en question dans un tel cas serait antérieure à la mise en œuvre du FSI. 

 
Année :           Mois :  Jour :  



 

 

 
 

22. À quelle date est-ce que votre ordre de gouvernement ou organisation a été avisé(e) que 

des fonds du FSI avaient été approuvés pour ce projet ? 

 
Année :           Mois :  Jour :  
 

 

23. À quelle date la construction pour ce projet a-t-elle commencé ? Si le travail n’est pas 

encore commencé, veuillez cocher la case prévue à cet effet. 

 
Année :           Mois :  Jour :  

 

 
Le travail n’est pas encore commencé  

 
24. Pendant la période de financement du FSI, combien d’emplois, en années-personnes, les 

dépenses liées à ce projet ont-elles directement créés ou maintenus (exception faite de 

l’organisation que vous représentez), emplois qui n’auraient pas été créés ou maintenus en 

l’absence de ce financement, ou combien d’emplois seront-ils créés ou maintenus ? Veuillez 

indiquer votre meilleure estimation. 

 
Nombre d’emplois, en années-personnes :  
 

25. Quel est le salaire annuel brut moyen d’un de ces emplois ?  

 
Salaire annuel brut moyen :  

 
26. Quel pourcentage de ce projet est lié à une infrastructure purement publique, par opposition 

à une infrastructure qui pourrait surtout bénéficier à une organisation du secteur privé (à but 

lucratif ou sans but lucratif) ? 

 
Pourcentage :  
 

27. De combien de mois la mise en œuvre de ce projet précis a-t-elle été devancée (le cas 

échéant) grâce au financement du FSI ? Écrivez zéro si la mise en œuvre n’a pas été 

devancée. 

 
Nombre de mois :  
 
 

 
 
 
 
 
 
 
 



 

 

QUATRIÈME SECTION : SUGGESTIONS VISANT À AMÉLIORER LA GESTION ADMINISTRATIVE  

 
28. Est-ce que certaines des procédures administratives des projets du FSI (p. ex., le 

processus de demande, le processus d’approbation, la présentation de rapports) pourraient 

être améliorées ? Le cas échéant, veuillez formuler vos suggestions ci-dessous, en fonction 

de l’ordre de gouvernement qui serait concerné par la ou les suggestion(s). 

 
Fédéral : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Provincial : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Municipal : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 

 

29. Quelles procédures de planification pourrait-on mettre en œuvre pour optimiser la 

stimulation économique résultant des projets du FSI ? Veuillez formuler vos suggestions ci-

dessous, en fonction de l’ordre de gouvernement qui serait concerné par la ou les 

suggestion(s). 

 
Fédéral : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Provincial : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
 
Municipal 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 



 

 

 
 
 

30. Pourrait-on améliorer la façon dont les répercussions des projets du FSI sont 

déterminées ou mesurées ? Le cas échéant, veuillez formuler vos suggestions ci-dessous, 

en fonction de l’ordre de gouvernement qui serait concerné par la ou les suggestion(s). 

 
Fédéral : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Provincial : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 
Municipal : 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
________________________________________________________________ 
 

 

 

31. Si l’on présentait un programme semblable au Parlement, aujourd’hui, les décideurs 

voudraient savoir comment et quand l’activité économique attribuable au programme se 

concrétiserait. Selon vous, comment pourrait-on accélérer les retombées économiques d’un 

programme semblable au FSI ou améliorer ces retombées ? 

 

 

 

 

 

 

 
 
 
 
 
 
 
 



 

 

CINQUIÈME SECTION : CARACTÉRISTIQUES DES RÉPONDANTS  

Nous aimerions maintenant poser quelques questions à votre sujet. Les réponses à ces 
questions serviront de variables de classement permettant de tenir compte du fait que 
des personnes appartenant à diverses catégories auront généralement des opinions 
différentes sur les sujets traités. 
 
32. Généralement, quel genre de poste occupez-vous ? COCHEZ UNE SEULE CASE. 

 
Ingénieur          
Administrateur ou administratrice des finances      
Administrateur municipal général ou administratrice municipale générale  

Spécialiste des affaires intergouvernementales     

Planificateur ou planificatrice        
Analyste des politiques        
Autre (précisez) :       

 
33. Depuis combien de temps occupez-vous le poste actuel ? 

 
Années :     Mois :  

 
34. Depuis combien de temps faites-vous ce genre de travail, de façon générale ? 

  
Années :     Mois :  

 
 

35. En quelle année êtes-vous né(e) ? 

  
Indiquer l’année :  

 
 
 
 
36. Quel est le niveau de scolarité le plus élevé que vous avez réussi ? COCHEZ UNE SEULE 

CASE. 

 
Diplôme d’études secondaires ou l’équivalent       
Certificat ou diplôme d’apprenti inscrit ou d’une école de métiers  
Certificat ou diplôme d’études collégiales, d’un cégep ou d’un  
autre établissement non universitaire      

Certificat ou diplôme universitaire         
Diplôme universitaire de premier cycle     
Diplôme(s) universitaire(s) de deuxième ou troisième cycle      
Je préfère ne pas répondre          
  

37. Veuillez indiquer ci-dessous toute accréditation professionnelle que vous avez obtenue.  

 

 



 

 

 

 
38. Bien que vous soyez le principal répondant ou la principale répondante, combien de 

personnes vous ont aidé(e) à répondre aux questions ? Si vous avez répondu à toutes les 

questions sans aucune aide, écrivez zéro. 

 
Nombre :  

 
   

Voilà qui met fin au questionnaire. Nous vous sommes reconnaissants d’avoir bien voulu 
participer à cette étude.  Si vous aimeriez nous faire part de vos commentaires 

concernant d’autres aspects des projets du FSI ou d’autres sujets ou enjeux pertinents, 
veuillez utiliser le reste de cette page pour formuler vos commentaires. 

Prière de retourner le questionnaire rempli par télécopieur (613-667-9470) ou  
par courriel (survey@phoenixspi.ca). 

 
 

 





 

 

 


